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STATE PUBLIC WORKS BOARD 
September 10, 2004 

MINUTES 
 
PRESENT: 
Mr. Michael C. Genest, Chief Deputy Director, Department of Finance 
Ms. Cindy McKim, Acting Chief Financial Officer, Department of Transportation 
Mr. Barry Hemphill, Deputy Director, Telecommunications Division,  

Department of General Services 
Ms. Cindy Aronberg, Deputy Controller, State Controller’s Office 
Ms. Carrie Cornwell, Deputy Treasurer, State Treasurer’s Office 
 
ADVISORY MEMBER: 
Director, Employment Development Department 
 
LEGISLATIVE ADVISORS: 
Assembly Member Darrell Steinberg 
Assembly Member Wilma Chan 
Assembly Member Lloyd E. Levine 
Senator Betty Karnette 
Senator Wesley Chesbro 
Senator Gilbert Cedillo 
 

STAFF PRESENT: 
Karen Finn, Administrative Secretary, State Public Works Board 
Rocel Bettencourt, Assistant Administrative Secretary, State Public Works Board 
Michael Carter, Assistant Administrative Secretary, State Public Works Board 
Deborah Cregger, Legal Counsel, State Public Works Board 
Tamara Moss, Executive Secretary, State Public Works Board 
Sarah Mangum, Budget Analyst, Department of Finance 
Brian Dewey, Budget Analyst, Department of Finance 
Debbie Dills, Budget Analyst, Department of Finance 
Chris Lief, Budget Analyst, Department of Finance 
Peter Brown, Budget Analyst, Department of Finance 
 

SPEAKERS PRESENT 
Dennis Bylo, Capitol Area Fund, Public Engagement Process-Central Plant and West End 

Complex Projects 
Ken Wimmer, Downtown Partnership, Public Engagement Process-Central Plant and West End 

Complex Projects 
 

OTHERS PRESENT: 
Cynthia Spita, Department of Parks and Recreation 
Rick Stolz, Department of Parks and Recreation 
Sabrina Winn, Department of General Services-RESD/PSB 
Aaron Todd, State Treasurer’s Office 
Warren Westrup, Department of Parks and Recreation 
Susan Stratton, Department of General Services-RESD/PSB/ESS 
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Marianne Wetzel, Department of General Services-RESD/PSB/ESS 
Rob Kane, Department of Parks and Recreation 
Michael Salyer, Department of General Services 
Liz Steller, Department of Parks and Recreation 
Chris Kooyman, State Treasurer’s Office 
Charles Fitzpatrick, State Treasurer’s Office 
Jim Lowrey, State Treasurer’s Office 
Sean Bechta, EDAW 
Sydney Coatsworth, EDAW 
Francisco Lujano, State Treasurer’s Office 
Lisa Paterno, California Department of Corrections 
Dale Clevenger, California Community Colleges 
Tim Shelley, Senator Karnette’s Office 
 

CALL TO ORDER AND ROLL CALL: 
Mr. Genest, Chairperson, Chief Deputy Director, Department of Finance at 10:01 am called the 
meeting to order.  Ms. Karen Finn, Administrative Secretary for the State Public Works Board 
called the roll.  A quorum was established. 
 

APPROVAL OF MINUTES 
Ms. Finn reported that staff has reviewed the minutes from the August 13, 2004 meeting and 
note that a consent item for the Military Department did not fully disclose that the department did 
not follow the proper process when proceeding with preliminary plans.  She further stated that 
Staff has discussed this issue with the department and have taken steps to ensure that the 
proper process is followed in the future.  There were no contingent actions from the previous 
meeting and staff recommends. 
 
Hearing no objections, the minutes from the August 13, 2004 regular meeting were 
unanimously approved. 
 

BOND ISSUES: 
No Bond Items. 
 

Mr. Genest stated that before hearing the Consent Calendar, the Board would like to move to 
the Other Business portion of the agenda. 
 
Ms. Finn stated that in March of 2004, an item was brought before the Board that addressed the 
State’s project of renovating the Central Plant as well as constructing a new office building 
which is being called the West End Complex project.  At that meeting, State Treasurer Philip 
Angelides had asked the staff from the Department of General Services to return and brief the 
Board on how the Department intended to conduct a public outreach program for the community 
as these two projects go through design and then ultimate construction.  She further stated that 
a representative from the Department of General Services by the name of Ann Cavanaugh, was 
present to provide the update on the public outreach process. 
 
Ms. Cavanaugh stated that the Department of General Services (DGS) over the past four or five 
months has gone through a process of selecting consultants and working on the outreach plan.  
The Department has hired three consultants to assist with the first effort of public outreach, the 
California Environmental Quality Act (CEQA) component, and doing the site design for the said 
projects.   
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The three consultants are EDAW Associates are the environmental planners with Consensus 
Group as their outreach consultants, Dreyfuss and Blackford Architects is the master architect 
for the West End with Sasaki Associates for urban planning.  She further stated that the third 
consultant is Capital Engineering as the master engineer for the Central Plant Renovation 
project.  She stated that these three firms have been working with the DGS for the last three 
months to develop the outreach plan.   
 
Ms. Cavanaugh went on to say that public outreach and CEQA overlapped during the initial 20 
months of this project.  DGS staff is going to use the next couple of months to go out in to the 
community to receive additional feedback and input from key stakeholders in Sacramento.  She 
further stated that staff is going to the city counsel meeting on September 28, 2004 to present 
the outreach plan and receive public comment.  Furthermore, staff is using a lot of different 
methods to better facilitate the outreach program such as a whole series of committee 
meetings, a website that will be accessible to the public, an 800 number that people can call in 
to with questions and comments, staff is also planning to go to a lot of neighborhood association 
meetings, and there will also be newsletters sent out to the community.   
 
Ms. Carrie Cornwell, Deputy Treasurer, State Treasurer’s Office stated that one of the concerns 
of the Treasurer’s Office is that the plan didn’t appear to include formal presentations to the City 
Counsel during this process.  She stated that there are a lot of people that will be interested in 
complete process.  She concluded in asking that in addition to the meeting on September 28 
with the City Counsel, will there be full disclosure to other community groups. 
 
Ms. Cavanaugh stated that she anticipates there being presentations to other community 
groups and committees in addition to the City Counsel.  She stated that staff would not be able 
to attend every City Counsel meeting, but would revisit the Counsel at keys points in the project 
to keep the community abreast of the progress of the project.  She also added that as the 
community becomes more familiar with the website that has been created for this particular 
project, that the community would visit the website to keep themselves updated if they are 
unable to attend the actual meetings. 
 
Mr. Genest stated that the floor was now open for public comment. 
 
Mr. Ken Wimmer with the Sacramento City Association/Downtown Partnership stated that he 
was in support of the public outreach program and that he would like to see the same public 
participation with this project as with the PERS Building. 
 
Mr. Dennis Bylo stated that he was against the proposals set forth for the Central Plant and 
West End Complex projects. 
 
Mr. Genest thanked everyone for their comments and stated that the Board would be moving 
the Consent Calendar. 
 

CONSENT CALENDAR: 
Ms. Finn stated that at the request of the Department of Parks and Recreation we are pulling 
Item #4.  In summary, the revised Consent Calendar covers Items #2, #3 and #5 through #16 
and proposes:  one request to authorize acquisition, one request to recognize a scope change, 
four requests to approve an augmentation, one request to authorize site selection, seven 
request to approve project closeout, and one request to authorize the acquisition of real 
property through the acceptance of a no cost acquisition. 
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There were four 20-day letters for these items; Item #5, Department of Parks and Recreation, 
Lower Topanga Canyon Addition—Augmentation.  A 20-day letter was sent to the Legislature 
on August 20,2004, and no comments have been received.   
 
 
Item #7, California Department of Corrections, California Substance Abuse Treatment 
Facility and State Prison at Corcoran: 19 Station Hemodialysis Clinic—Augmentation and 
Scope.  A 20-day letter was sent to the Legislature on August 23, 2004, and no comments have 
been received.   
 
Item #15, California Community Colleges, Contra Costa Community College District, San 
Ramon Valley Center, Site Development & Phase I Buildings—Augmentation.  A 20-day letter 
was sent to the Legislature on August 19, 2004, and no comments have been received.  Item 
#16, California Community Colleges, West Hills Community College District, West Hills 
College at Lemoore, Phase 2B Classroom/Laboratories—Augmentation.  A 20-day letter was 
sent to the Legislature on August 19, 2004 and no comments have been received.   
 
Staff recommends approval of the revised Consent Calendar Items #2, #3 and #5 through #34.  
 
A motion was made by Mr. Hemphill and Second by Ms. McKim to adopt the revised 
Consent Calendar Items #2, #3 and #5 through #34. 
 
The Consent Calendar was adopted by a 3-0 vote. 
 
ACTION ITEMS: 
Ms. Finn stated that there were three Action Items.  
 
Action Item #17 is for the Department of Parks and Recreation, Prairie City State Vehicular 
Recreation Area, Yost Acquisition.  If approved this action will authorize acquisition consistent 
with the staff analysis. 
 
This item is being presented to you because a large portion of this property is encumbered by 
an agreement that grants the County of Sacramento a first fight of refusal in the event the 
property owner receives an offer to purchase.  While, the County Board of Supervisors recently 
voted not to exercise its first right of refusal, this right will remain on the title until the County 
quitclaims this right to the state. 
 
Mr. Westrup from the Department of Parks and Recreation gave an overview of the quitclaim 
process and title issues related to this project.  He noted that it might not be possible for Parks 
to obtain a quitclaim from the County.  He suggested that the Board not require the County to 
quitclaim its interest in the property and allow other means for clearing the County’s first right of 
refusal from title to Board’s staff satisfaction.   
 
Ms. Finn stated that legal council would review these documents to ensure the State’s interest 
in the property is protected. 
 
Mr. Westrup added that there would be no risk for the State to acquire this property without a 
quitclaim from the County based on the opinion of Park’s legal council.  
  
Mr. Genest asked staff to clarify what the revised motion would be.  
 
Ms. Finn responded: Staff recommends approval to authorize acquisition contingent upon the 
Department of Parks and Recreation providing the Board with a copy of the County of 
Sacramento's duly authorized quitclaim of its first right of refusal or upon obtaining removal of 
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the County’s first right of refusal from title through other means that are acceptable to the 
Board’s staff no later than March 10, 2005.   Board authorization for this acquisition will expire 
on March 10, 2005 if this contingency has not been satisfied. 
 
 
A motion was made by Ms. McKim and Second by Mr. Hemphill to approve Action 
Item #17. 
 
Action Item #17 was approved by a 3-0 vote. 
 
 
Action Item #18 is for the Department of Parks and Recreation, Morro Bay State Park, Powell III 
acquisition in San Luis Obispo County.  If approved, this action will authorize the acquisition of 
real property through the acceptance of a no cost acquisition.   
 
This is small 10-acre parcel of land contiguous to the existing park.  This is being presented to 
you so that you are aware that Parks is proposing to acquire this parcel without the standard 
indemnification language that the state normally requires on its acquisitions.  The grantor, Trust 
of Public Land, a non-profit organization, did not receive any indemnification when it bought the 
property and therefore is unwilling to pass it along to the state.   
 
Based on the historical use of this property and DGS environmental reviews, staff feels that the 
low risk associated with acquiring this property is justified by the value of this property as an 
important trail and habitat linkage and, therefore, we are comfortable recommending approval of 
the acquisition.  
 
A motion was made by Mr. Hemphill and Second by Ms. McKim to approve Action 
Item #18. 
 
Action Item #18 was approved by a 3-0 vote. 
 
Ms. Finn stated that Action Item #19 is being pulled at the request of the Department of Parks 
and Recreation. 
 

OTHER BUSINESS: 
Mr. Genest stated that the Board has already heard the item of other business. 
 

REPORTABLES: 
Ms. Finn indicated that there were nine reportable items that Finance staff had approved under 
the authority delegated by the Board. 
 

NEXT MEETING: 
Ms. Finn noted that the next regularly scheduled meeting would be Friday October 8, 2004 at 
10:00 am at the State Capitol in Room 112.  Please note that the screening meeting for the 
October meeting will be held on September 29, 2004 at 2:00 pm 
 
Having no further business, the meeting was adjourned at 10:40 am. 
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BOND ITEM 

 
BOND ITEM – 1 

 
NO BOND ITEMS. 
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BOND ITEM 

 
STAFF ANALYSIS – 1 

 
NO BOND ITEMS. 
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CONSENT ITEM 

 
CONSENT ITEM – 2 

 
DEPARTMENT OF GENERAL SERVICES (1760) 
CALIFORNIA TAHOE CONSERVANCY (3125) 
LEAGUE TO SAVE LAKE TAHOE, EL DORADO COUNTY  
CTC Project Number 10319 & DGS Parcel Number 10263 
 
 
Authority: Government Code Sections 66907.1 and 66907. 
 
 
a.  Authorize the acquisition of real property through the acceptance of a gift 
 
 
APPROVED. 
Vote:  3-0 
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CONSENT ITEM 

 
STAFF ANALYSIS ITEM – 2 

Department of General Services 
California Tahoe Conservancy 
League to Save Lake Tahoe 

 
Action Requested 
The requested action will authorize the acquisition of real property through the 
acceptance of a gift. 
 
Scope Description 
This project is within scope.  League to Save Lake Tahoe, a nonprofit public benefit 
corporation, El Dorado County, California, has offered to the State as a gift approximately 
0.19 acres for preservation as open space.  Future residential development would be restricted.   
 
Funding and Cost Verification 
This project is within cost.  The only costs associated with acceptance of this gift are the staff 
costs to process the acceptance.  
 
CEQA 
A Notice of Exemption was filed with the State Clearinghouse February 3, 2004, and expired on 
March 9, 2004. 
 
Project Schedule 
The project schedule is as follows: 
The anticipated acquisition is immediately upon approval by the PWB. 
 
Condition of Property 
Department of General Services (DGS), Environmental Services Section (ESS) staff conducted 
a site visit on August 31, 2004, of the parcel located at 1820 Guadalupe Street, South Lake 
Tahoe California for the California Tahoe Conservancy.  No due diligence issues were noted 
that would prevent the site acquisition.  Staff concluded that a formal Preliminary Site 
Assessment, Phase 1, was not necessary for acquisition based on the following findings: (1) the 
site remains undeveloped; (2) there are no surface/substance improvements on the property 
that would require inspection; (3) no observation of hazardous material use, solid waste, storage 
of these wastes, or surface drainage was made; (4) the parcel does not contain improvements 
(industrial uses, fuel storage waste disposal, unknown debris, etc.) that would raise a concern 
for migration of hazardous materials.  
 
Other 
• The assessed value of the parcel is $35,700. 
• The site is vacant and unimproved and relocation assistance is not applicable. 
• The Conservancy is not aware of any lawsuits pending concerning the property.  
• The City of South Lake Tahoe will manage the land through a Memorandum of 

Understanding with the Conservancy.  
 
 
Staff Recommendation:  Authorize acquisition of real property through the acceptance of 

a gift. 
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CONSENT ITEM 

 
CONSENT ITEM – 3 

 
DEPARTMENT OF GENERAL SERVICES (1760) 
DEPARTMENT OF FORESTRY AND FIRE PROTECTION (3540) 
CUYAMACA FOREST FIRE STATION, SAN DIEGO COUNTY 
CDF Project Number 183, DGS Parcel Number 10048  
 
 
Authority: Chapter 106/01, Item 3540-301-0001(24) 
 
 
a.  Authorize acquisition 
 
 
APPROVED. 
Vote:  3-0 
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CONSENT ITEM 

 
STAFF ANALYSIS ITEM – 3 

Department of General Services 
Department of Forestry and Fire Protection 

Cuyamaca Forest Fire Station 
 

Action Requested 
The requested action will authorize site acquisition consistent with the staff analysis  
 
Scope Description 
This project is within scope.  The project provides for acquisition of approximately 5-acres of 
land and the construction of a replacement facility for the Cuyamaca Forest Fire Station.  The 
acquisition phase of the project includes acquiring the fee simple interest of two adjoining 
vacant parcels totaling approximately 4.79 acres.  This requested action will authorize site 
acquisition of approximately 4.79 acres. 
 
Funding and Cost Verification 
This project is within cost.  Chapter 106, Budget Act of 2001, Item 3540-301-0001(24) 
provides $535,000 for this acquisition of the fee simple interest.  The properties can be acquired 
with the funds available and in accordance with Legislative intent.  
 
CEQA 
A Negative Declaration was filed with the State Clearinghouse on July 23, 2004, and the waiting 
period expired on August 21, 2004.  The Notice of Determination was filed on September 2, 
2004, and the waiting period will expire on October 3, 2004. 
 
Project Schedule 
The project schedule is as follows: 
The anticipated close of escrow is October 2004. 
 
Condition of Property 
Department of General Services (DGS), Environmental Services Section (ESS) staff conducted 
a site visit on June 15, 2004, of the parcel for the proposed Cuyamaca Forest Fire Station.  No 
due diligence issues were noted that would prevent the site acquisition.  Staff concluded that a 
formal Preliminary Site Assessment, Phase 1, was not necessary for acquisition based on the 
following findings: (1) the site remains undeveloped; (2) there are no surface/substance 
improvements on the property that would require inspection; (3) no observation of hazardous 
material use, solid waste, storage of these wastes, or surface drainage was made; (4) the parcel 
does not contain improvements (industrial uses, fuel storage, waste disposal, unknown debris, 
etc.) that would raise a concern for migration of hazardous materials. 
 
Other: 
• The proposed site meets the location requirements of the Department of Forestry and Fire 

Protection (CDF). 
• The property is unimproved with the exception of a well site and older septic installation on 

one of the parcels.  The Cuyamaca Water District currently uses the well.  It was reported 
that a well easement was granted to the Water District but was not recorded.  Prior to close 
of escrow, the sellers will record an easement to the Cuyamaca Water District for the 
District’s continued use of the well.  This action will have no adverse affect on the State’s 
proposed use. 

• An unrecorded agreement was entered into between family property owners of four 
adjoining parcels, including the two parcels proposed for acquisition, to grant reciprocal 
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easements for public and private utilities.  A subsequent recorded agreement was entered 
into by the same four property owners in which one of the four property owners assigned his 
interest in waterlines in equal shares to the remaining three parties, and granted reciprocal 
easements for private and public utilities.  An amendment of these agreements will be 
executed prior to close of escrow which will eliminate the State as a party to the 
agreements, release the State from any and all obligations under the agreements, and 
quitclaim any and all existing rights that may be present in the proposed State property.   

• An agreement and grant of easement between the State and the Cuyamaca Water District 
will be executed prior to the close of escrow to record an existing water line located along 
the southern property line of the property proposed for acquisition.  This action will have no 
adverse affect on the State’s proposed use. 

• There is no relocation assistance involved with this project. 
• The purchase price shall not exceed estimated fair market value as determined by a DGS 

approved appraisal. 
• There is no implied dedication involved with this project. 
 
 
Staff Recommendation:  Authorize acquisition contingent upon the expiration of the 

Notice of Determination filing. 
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CONSENT ITEM 

 
CONSENT ITEM – 4 

 
DEPARTMENT OF GENERAL SERVICES (1760) 
DEPARTMENT OF PARKS AND RECREATION (3790) 
WILDWOOD CANYON, PETTY PROPERTY 
SAN BERNARDINO COUNTY 
DPR Parcel Number A41802, DGS Parcel Number 10196 
 
 
Authority: Chapter 379/02, Item 3790-301-6029 (6) 
 
 
a.  Authorize acquisition 
 
 
PULLED. 
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CONSENT ITEM 

 
STAFF ANALYSIS ITEM – 4 

Department of General Services 
Department of Parks and Recreation 

Wildwood Canyon, Petty Property 
 
Action Requested 
The requested action will authorize acquisition consistent with the staff analysis. 
 
Scope Description 
This project is within scope.  The Legislature has approved funding for the purchase of 
interests in lands consistent with Proposition 40, without specifying particular parcels.  This 
request will authorize acquisition for the purchase of approximately 2 acres of in-holding land 
located in the City of Yucaipa that will be an addition to a new 655-acre state Park in Wildwood 
Canyon, in the County of San Bernardino. 
 
This acquisition helps meet the Department’s program objective to acquire strategic in-holding 
properties in an effort to prevent residential development within existing State Park lands that 
can often result in significant management and costs issues. 
 
Funding and Cost Verification 
This project is within cost.  Chapter 379/02, Item 3790-301-6029(6) provides $40,000,000 for 
this acquisition program.  The property interest can be acquired with the funds available and in 
accordance with Legislative intent. 
 

$103,200 total estimated project costs 
 

$2,000 project costs previously allocated:  DGS staff costs for appraisal review, 
preparation of Relocation Assistance Plan, and staff review 
 

$101,200 project costs to be allocated:  $100,000 for acquisition and approximately $1,200 
for title and escrow fees 

 
CEQA 
A Notice of Exemption was filed with the State Clearinghouse on November 26, 2003, and the 
waiting period will expire on December 30, 2003. 
 
Project Schedule 
The project schedule is as follows: 
The anticipated close of escrow is August 2004 
 
Condition of Property 
Department of General Services (DGS), Environmental Services Section (ESS) Staff conducted 
a site visit to the Petty property on November 19, 2003, located in Yucaipa, CA.  No due 
diligence issues were noted that would prevent acquisition.  ESS staff concluded that a formal 
Preliminary Site Assessment, Phase I, was not necessary for acquisition based on the following 
findings:  (1) the site remains undeveloped and lies adjacent to vacant, undeveloped land of the 
Wildwood State Park, (2) there are no surface/subsurface improvements on the property that 
would require inspection; (3) no observation of hazardous material use, solid waste, storage of 
these wastes, or surface drainage was made; and, (4) a property adjacent to the site is 
residential and does not contain improvements (industrial uses, fuel storage, waste disposal, 
unknown debris, etc.) that would raise a concern for migration of hazardous materials. 
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Other: 

• The State Public Works Board approved this project for site selection on July 16, 2004. 
• The purchase price shall not exceed estimated fair market value as determined by a 

Department of General Services (DGS) approved appraisal. 
• The Department of Parks and Recreation (DPR) is not aware of any lawsuits pending 

concerning the property.  The Property Acquisition Agreement will require delivery of title 
to the property free and clear of any mortgages or liens. 

• The property is vacant and unimproved. 
• There is no relocation assistance involved with this project. 
• This acquisition serves as an in-holding addition to the existing Wildwood Canyon park 

property.  The subject property is situated on a bluff overlooking the exiting park and by 
its addition eliminates the possibility of it being developed as residential parcels, leading 
to potential encroachment issues.  Residential development of this property would be 
incompatible with DPR’s existing park property. 

• This project will help to ensure preservation of open space and the natural environment. 
• DPR certifies that this acquisition will help alleviate management problems associated with 

this in-holding property and as a result, support implications for this project should be 
negligible. 

 
Staff Recommendation:  Authorize acquisition. 
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CONSENT ITEM 

 
CONSENT ITEM – 5 

 
DEPARTMENT OF PARKS AND RECREATION (3790) 
TOPANGA STATE PARK, LOS ANGELES COUNTY 
Lower Topanga Canyon Addition 
 
Authority: Chapter 52/00, Item 3790-301-0005(14) 
  Chapter 106/01, Item 3790-301-0005(30.93) 
 
 
a.  Approve augmentation $2,726,000 

(5.7 percent of total project) 
 

$7,490,000 
Cumulative 

(15.6 percent of total project) 
 
 
APPROVED. 
Vote:  3-0 
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CONSENT ITEM 

 
STAFF ANALYSIS ITEM – 5 
Department of Parks and Recreation 

Topanga State Park, Los Angeles County 
Lower Topanga Canyon Addition 

 
Action Requested 
The requested action will approve an augmentation for this project. 
 
Scope Description 
This project is within scope.  The PWB approved a scope change for this project on May 10, 
2002.  As currently approved, this project provides funding to acquire approximately 1,659 acres 
of mountainous and riparian canyon lands in Lower Topanga Canyon, provide relocation 
assistance for 77 residential tenants and 16 businesses, complete studies, and begin 
remediation or demolition of existing improvements on the property.  
 
Funding and Cost Verification 
This project is not within cost.  Item 3790-301-0005 (14), Budget Act of 2000, and Item 3790-
301-0005 (30.93), Budget Act of 2001, appropriated a total of $48 million ($40 million and $8 
million respectively) for this project.  In May 2003 the PWB approved an augmentation of 
$4,764,000 or 9.93 percent of the total appropriation for this project.  The Department of Parks 
and Recreation (DPR) is now requesting a second augmentation of $2,726,000 for this project, 
which would result in a cumulative augmentation of 15.6 percent.  
 
The previous augmentation request was based on estimated residential and business relocation 
needs at that time.  As part of the last PWB action in May 2003, the DPR advised the PWB the 
final costs of the project were still unknown and there were possible future cost increases that 
would require legislative notification.   
Since this time, several factors have contributed to increases in project cost, including (1) 
delivery of updated appraisals by business tenants which resulted in adjustments to the original 
entitlement estimates, (2) appraisals for the businesses not previously addressed, (3) a more 
definitive estimate on the cost to demolish and abate vacated structures, (4) a “loss of goodwill” 
for a business conducted from a residence, and (5) readjustments to prior residential relocation 
payments due to a January 15, 2004, Administrative Law Judge ruling. 
 
The DPR estimates that an additional $2,726,000 is needed.  This estimate is based on the 
impacts of the Administrative Law Judge ruling, prevailing relocation laws, payments due to 
residents and businesses that are still on-site, outstanding claims, anticipated legal expenses, 
and abatement/demolition of vacated structures.  The DPR is confident that the requested 
augmentation is sufficient to complete the project without the need for future augmentations. A 
20-day letter was sent to the Legislature on August 20, 2004 and the 20-Day notification period 
has expired without comment. 
 
$55,490,000 total estimated project costs 

 
$52,764,000 project costs previously allocated: $43,000,000 for acquisition and $9,764,000 

for relocation, environmental studies, management plan, and demolition  
 

$2,726,000 requested augmentation  
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CEQA 
A Notice of Exemption was filed with the State Clearinghouse on June 22, 2001, and the waiting 
period expired on July 27, 2001.  An Interim Management Plan and Environmental Impact 
Report was completed March 14, 2002. 
 
Due Diligence 
No significant issues were identified.  
 
Project Schedule 
The project schedule is as follows: 
Project completion  December 2005 
 
 
Staff Recommendation:  Approve augmentation. 
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CONSENT ITEM 

 
CONSENT ITEM – 6 

 
DEPARTMENT OF GENERAL SERVICES (1760) 
DEPARTMENT OF PARKS AND RECREATION (3790) 
DELTA MEADOWS, LOCKE ADDITION, SACRAMENTO COUNTY 
DPR Parcel Number A38902, DGS Parcel Number 10146 
 
 
Authority: Chapter 106/01, Item 3790-301-0005 (27) 
 
 
a.  Authorize site selection  
 
 
APPROVED. 
Vote:  3-0 
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CONSENT ITEM 

 
STAFF ANALYSIS ITEM – 6 

Department of General Services 
Department of Parks and Recreation 

Delta Meadows, Locke Addition 
 

Action Requested 
The requested action will authorize site selection for this project. 
 
Scope Description 
This project is within scope.  The Legislature included an appropriation to the Department of 
Parks and Recreation from Proposition 12: Safe Neighborhood Parks, Clean Water, Clean Air 
and Coastal Protection Fund for Opportunity Purchases for the State Park System without 
specifying particular parcels. This request will authorize site selection of a 3,081 square foot lot 
at the northeast corner of the intersection of River Road and Locke Road that that is improved 
with a 3,112 square foot Boarding House (House) constructed around 1915.  This acquisition 
meets the Department’s Cultural Landscapes acquisition guidelines by acquiring property that 
represents the important historic themes in shaping the cultural patrimony of the Golden State.   
 
Funding and Cost Verification 
This project is within cost.  Chapter 106/01 Item 3790-301-0005(27) provides funding for this 
acquisition in fee simple interest and associated overhead for the real property.  The property 
can be acquired with the remaining funds and in accordance with Legislative intent.   
 
CEQA 
A Notice of Exemption was filed with the State Clearinghouse on October 28, 2003, and the 
waiting period expired on December 2, 2003.   
 
Project Schedule 
The project schedule is as follows: 
The anticipated close of escrow is December 2004. 
 
 
Condition of Property 
Department of General Services (DGS), Environmental Services Section (ESS) staff conducted 
a site visit to the Delta Meadows (Locke) parcel on September 11, 2003.  The parcel is located 
at 13913 River Road, Locke, in Sacramento County.  The acquisition consists of a former 
commercial use structure originally built circa 1915.  The 2-story building was used as a 
residential rooming house, reportedly serving workers within the unincorporated community of 
Locke, in south Sacramento County.  The property is currently vacant and uninhabitable, i.e., 
water and electric on the ground level only, no insulation, plywood nailed in the corners of some 
of the upper rooms for structural support, pedestrian bridge connecting the second story front 
porch to the road has been removed, etc.  Proposed plans for the building are for future 
adaptation to a community museum as an archive of historical cultural heritage associated with 
the town of Locke 
 
 
A Phase I Environmental Site Assessment (ESA) report prepared by Kleinfelder, in May 2004 
was reviewed by ESS staff and found to be in accordance with American Society for Testing 
and Materials (ASTM) standards.  No evidence of recognized environmental conditions in 
connection with the property was identified except for the following: 
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• Regional surface water and groundwater quality concerns that may have affected the 

subject site were identified.  Three health-based violations were reported to the EPA’s 
Safe Drinking Water Information System (June 1999, Nov. 2000, and Feb. 2001) 
involving concentrations of Total Coliform that exceeded Maximum Contaminant Levels 
in the vicinity of the subject site.  This is likely associated with an outdated wastewater 
treatment system that was rehabilitated in 2003.  The water table is relatively shallow.  If 
groundwater is to be used at the site, then it should be tested in accordance with its 
intended use (e.g. drinking water) and applicable federal, state, and local regulations.    

• The subject site may be affected by groundwater contamination from the Former Unocal 
Bulk Facility, located approximately 1/16th of a mile south of the subject site.  Additional 
information concerning remedial action and quarterly monitoring was not included in files 
available for review from the Regional Water Quality Control Board.  Based on analytical 
data reviewed from 2001 it appears that impacted groundwater is concentrated near the 
center of the Former Unocal Bulk Facility.  The lateral extent of groundwater 
contamination does not appear to have been defined according to documents reviewed; 
therefore it is not clear whether or not groundwater beneath the subject site has been 
impacted by this facility.  Groundwater sampling and laboratory analyses should be 
undertaken if the groundwater beneath the subject site will be used or if groundwater is 
likely to be encountered during construction activities on site.  

• Hydrocarbon impacted soil was detected in a soil sample collected three feet below 
ground surface beneath a product delivery piping elbow at the Auxiliary Transmission 
Site, located approximately ¼-mile southeast of the subject site.  It has been concluded 
that the impacts from this release were very small in lateral and vertical extent and do 
not appear to represent a significant environmental or human health risk.  It is unlikely 
the conditions at the Auxiliary Transmission Site have adversely impacted the subject 
site.  

• The structure onsite may contain lead-based paints and asbestos containing building 
materials.  Prior to any renovations or demolition activities, a lead-based paint survey 
and asbestos survey should be conducted. 

• Historically (prior to 1950’s) a gas station was formerly located north of the site at 13911 
River Road and railroad tracks were present on historical aerial photographs prior to 
1978.  Either or both of these property types have the potential to be the source of 
possible groundwater and soil contamination from the release of hazardous materials, 
e.g., lead from the use of leaded gasoline and other metals.  If during any construction 
activities at the subject site, signs of potential contamination (odors, discolored soil, etc.) 
are observed, soil and/or water sampling and analysis are recommended.   

 
No potential problems with hazardous materials, e.g., ground and/or vegetation staining was 
observed during the ESS site visit.  The property is consistent with the proposed future use. 
 
 
Other: 
• The purchase price shall not exceed estimated fair market value as determined by a DGS 

approved appraisal.  
• DPR is not aware of any lawsuits pending concerning the property. The property acquisition 

agreement will require delivery of title to the property free and clear of any mortgages or 
liens. 

• The town of Locke is located south of Sacramento on the Sacramento River.  It was 
established as a rural farming community founded by Chinese immigrants for the Chinese in 
1912.  The Sacramento Housing and Redevelopment Agency (SHRA) purchased the 10 
acre town of Locke from a single ownership without acquiring the buildings in the town.  
Most of the buildings in town were constructed on ground leases.  The SHRA purchased the 
town with the commitment to subdivide the property into small fee parcels and convey the 
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lots at a nominal cost to the individual owners of the buildings.  In addition, the SHRA 
committed to replacing the infrastructure improvements to serve the community.  The SHRA 
is working together with the State Historic Preservation Office (SHPO) toward 
redevelopment and preservation of the community and its historic structures.  

• The owners of the subject House were the prior owners of the town.  In their agreement to 
sell the property to the SHRA, they reserved the right to reconveyance from SHRA of the lot 
underlying the House at no cost upon recordation of the subdivision map.  The SHRA filed 
the tentative subdivision map “Community of Locke” in July, 2003.  The conditions of final 
approval are expected to be met and the final map recorded in the third or fourth quarter of 
2004.  The SHRA will convey title to the owner of the House upon recordation of the map.  
The Department will acquire both the property and the House concurrently. 

• The Sacramento County Building Department required SHRA to install a fire suppression 
sprinkler system as a condition of the subdivision map.  The installation of the sprinkler 
system in the House has been completed.  

• DPR plans to rehabilitate the House and convert it to a museum of local cultural history of 
the town of Locke.  The structure requires substantial remodeling throughout.  Partial 
upgrading to electrical conduits and protective roof covering has been completed.  The cost 
to complete the rehabilitation and conversion is estimated to be approximately $1,250,000.  
SHRA will assign a $500,000 grant to DPR and a forthcoming $750,000 grant from Save 
America’s Treasures to fund the rehabilitation of the building. 

• DPR anticipates entering into an agreement with the Sacramento River Delta Historical 
Society (SRDHS) to develop a framework for the future operation of the Locke Boarding 
House as a museum.  It is the intent that DPR and the SRDHS will cooperate in securing 
and training a volunteer staff to operate the museum.  Rent received for the second floor 
office space will offset monthly expenses required to operate the property.  DPR anticipates 
that with the assistance of the non-profit organization, operating costs will be minimal.  Prior 
to rehabilitation, the building will remain closed to the public. 

• While title to the House and underlying property are currently held by two separate entities, 
Acquisition of the House and underlying property by DPR will be completed concurrently.  

 
 
Staff Recommendation:  Authorize site selection. 
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CONSENT ITEM 

 
CONSENT ITEM – 7 

 
DEPARTMENT OF CORRECTIONS (5240) 
CALIFORNIA SUBSTANCE ABUSE TREATMENT FACILITY AND STATE PRISON, 
CORCORAN, KINGS COUNTY 
19 Station Hemodialysis Clinic 
 
 
Authority: Chapter 208/04, Item 5240-301-0001 (10) 
 
 
a.  Recognize scope change 
 
b.  Approve augmentation       $172,000 

(19.3 percent of construction) 
(16.6 percent of total project) 

 
 
APPROVED. 
Vote:  3-0 
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CONSENT ITEM 

 
STAFF ANALYSIS ITEM – 7 

Department of Corrections 
California Substance Abuse Treatment Facility and State Prison, Corcoran, Kings County 

19 Station Hemodialysis Clinic 
 
Action Requested 
The requested action will recognize a scope change and provide an augmentation to the 
project.  
 
Scope Description 
This project is not within scope.  The proposed 2004/05 Budget Act will appropriate 
$1,038,000 from the General Fund for working drawings ($147,000) and construction 
($891,000) for a 19 Station Hemodialysis Clinic at the California Substance Abuse Treatment 
Facility and State Prison at Corcoran (SATF).   
 
A change in the scope of the 19 Station Hemodialysis Clinic is required to meet the 
requirements for licensure of the facility.  Title 24 (2001 California Building Code), Section 
422A.18 (Chronic Dialysis Clinics) requires that a “chronic dialysis clinic shall provide the 
following: … 7. Storage space for supplies and equipment. … 9. An equipment room sized to 
accommodate the pumps, central distribution equipment and any other necessary equipment.” 
 
To avoid the prohibitive costs associated with medical guarding and transportation of inmates 
for community treatment, the California Department of Corrections (CDC) designed the first 
hemodialysis clinics at SATF (6-Station), Wasco State Prison (6-Station), and SATF 
(19-Station).  In doing so, the CDC reviewed the Title 24 requirements mentioned above, which 
provide no measure of actual square footage required, and spoke with dialysis clinic vendors, 
attempting to secure specific information and a full on-site review of an existing outpatient 
dialysis clinic. Based on the Title 24 requirements and information obtained, CDC designed the 
storage space for supplies and the equipment space that it thought would be adequate for the 
operation of the clinics. 
 
It was not until after the SATF 6-Station contract was awarded that the actual space required for 
storage of supplies (many of which are disposable) would be larger than CDC had calculated, 
especially for a 19-station facility with a maximum daily patient capacity of 114.  In addition, it 
became clear that the operational requirements -- directed at infection control, enforced by the 
Department of Health Services, and based on federal end-stage renal dialysis standards and 
hepatitis control measures outlined by the Federal Centers for Disease Control -- would require 
a separate room for the repair and terminal cleaning of contaminated dialysis equipment.  Only 
terminally clean back-up dialysis equipment (required in the event of equipment breakdown) can 
be kept in the main, clean dialysis equipment room, which contains the water pumps and central 
distribution equipment. 
 
Because of the need to expand the storage and equipment space to meet operational and 
licensure requirements, the 19 station hemodialysis clinic must be increased from the originally 
designed 4,193 square feet to 4,752 square feet.  This expansion also requires that the existing 
security fence be extended south by 13 feet.  A 20-day letter was sent to the Legislature August 
23, 2004 and the waiting period will expire September 12, 2004.   
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Funding and Project Cost Verification 
This project is not within cost.  CDC is requesting approval of increased project costs.  An 
augmentation is needed to construct the 19 Station Hemodialysis Clinic.  A preliminary estimate 
for the construction of the additional space required for the hemodialysis clinic is approximately 
$172,000.  The augmentation would increase construction phase of the project. 
 
$1,210,000 total estimated project cost 

 
$1,038,000 project costs to be allocated:  working drawings $147,000; construction 

$891,000 (contract $655,000; contingency $38,000; project administration 
$126,000; and agency-retained $72,000) 
 

$172,000 proposed augmentation:  construction $172,000 (contract $143,000, 
contingency $8,800, project administration -$5,400, and agency retained 
$25,200) 

 
CEQA 
A Notice of Exemption was filed with the State Clearinghouse on February 19, 2004, and the 
period for litigation expired on March 19, 2004, with no public comment.  
 
Project Schedule 
The project schedule is as follows: 
 
Approve preliminary plans   June 11, 2004 
Approve working drawings   September 2004 
Complete construction   September 2005 
 
Due Diligence: 
Due Diligence was completed July 2004. 
 
 
Staff Recommendation:  Approve scope change and augmentation. 
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CONSENT ITEM 

 
CONSENT ITEM – 8 

 
CALIFORNIA STATE UNIVERSITY (6610) 
Various Projects Per Staff Analysis 
 
 
a.  Approve project closeout 
 
 
APPROVED. 
Vote:  3-0 
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CONSENT ITEM 

 
STAFF ANALYSIS – 8 

California State University 
Various Projects Per Staff Analysis 

 
Action Requested 
Approve project closeout. 
 
1. Scope Description – CSU, Chico – Unfinished Space In Meriam Library 
This project was within scope.  Project completed the unfinished space on the fourth floor to 
enable student affairs to move into the first floor of the library.  Project had an assignable area 
of 30,527 square feet and gross square feet of approximately 46,820. 
 
Funding and Cost Verification 
This project was within cost.   
 $2,215,000 project costs previously allocated: preliminary plans and working 

drawings $143,000; construction $1,870,000 and equipment 
$202,000.  

 
CEQA 
The University certifies that the project was in compliance with the requirements of 
CEQA.  
 
Project Schedule 
The project schedule is as follows: 
Project was completed in 9/30/88.  Equipment monies reverted 6/30/92. 
 
 
2. Scope Description – CSU, Long Beach – North Campus Library Addition 
This project was within scope.  Project provided a North Campus Library facility of 35,000 asf 
and 50,000 gsf.   
 
Funding and Cost Verification 
This project was within cost.   
 $5,822,000 project costs previously allocated: preliminary plans $83,000; 

working drawings $166,000; construction $4,998,000 at ENR 2753; 
and equipment $575,000.  

 
CEQA 
The University certifies that the project was in compliance with the requirements of 
CEQA.  
 
Project Schedule 
The project schedule is as follows: 
Project was completed in 8/9/89.  Equipment monies reverted 6/30/93. 
 
3. Scope Description – CSU, Northridge – Northridge Library II  Building  
This project was within scope.  Project provided an addition to the Oviatt Library which 
included an automated access facility (AAF) with a capacity of 950,000 volumes of less 
frequently used library materials. The total library complex holds 1,470,000 bound volumes, plus 
special materials.   The addition contained an assignable area of 90,123 square feet and 
remodeled 17,704 asf with a gross area of 108,500 square feet. 
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Funding and Cost Verification 
This project was within cost.   
 $16,588,000 project costs previously allocated: preliminary plans $245,000; 

working drawings $491,000; and construction $14,919,000 at ENR 
2753; and equipment $933,000. 

 
CEQA 
The University certifies that the project was in compliance with the requirements of 
CEQA.  
 
Project Schedule 
The project schedule is as follows: 
(need project schedule information) 
 
4. Scope Description – CSU, Sacramento – Sacramento Library II Building 
This project was within scope.  This project provided an addition to the existing library of 
118,216 asf with a gross area of approximately 169,000 square feet.  This increment of space, 
together with the existing library facilities provided for an enrollment of 18,650 fte.  This included 
28,760 asf for University Media Services. 
 
Funding and Cost Verification 
This project was within cost. 
 $19,577,000 project costs previously allocated: preliminary plans $241,000; 

working drawings $483,000; construction $16,891,000 at ENR 2753 
and equipment $1,962,000. 

 
CEQA 
The University certifies that the project was in compliance with the requirements of 
CEQA.  
 
Project Schedule 
The project schedule is as follows: 
Project was completed 3/12/91.  Equipment monies reverted 6/30/94. 
 
Staff Recommendation:  Approve project closeout. 
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CONSENT ITEM 

 
CONSENT ITEM – 9 

 
CALIFORNIA STATE UNIVERSITY (6610) 
Various Projects Per Staff Analysis 
 
 
a.  Approve project closeout 
 
 
APPROVED. 
Vote:  3-0 
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CONSENT ITEM 

 
STAFF ANALYSIS – 9 

California State University 
Various Projects Per Staff Analysis 

 
Action Requested 
Approve project closeout. 
 
 
1. Scope Description – CSU, Chico – Renovate Ayres Hall 
This project was within scope.  This project renovated Ayres Hall for the Art Department and 
consisted of modernization of the facility. This project was a high priority of facilities requiring 
functional renovation.   
 
Funding and Cost Verification 
This project was within cost.   
 $1,641,000 project costs previously allocated: working drawings and construction 

$1,641,000 at ENR 4420.  
 
CEQA 
The University certifies that the project was in compliance with the requirements of CEQA.  
 
Project Schedule 
The project schedule is as follows: 
Project was completed in 5/10/94. 
 
 
2. Scope Description – CSU, Hayward – Art and Education Building Renovation 
This project was within scope.  This 68,960 asf facility was upgraded to correct serious life 
and safety hazards, including seismic deficiencies and ventilation problems, eliminate airborne 
hazards, and upgrade electrical and plumbing systems.  This project also relocated the 
ceramics kiln and clay mixing area to a new semi-enclosed structure in the foundry yard. 
 
Funding and Cost Verification 
This project was within cost.   
 
 $2,640,000 project costs previously allocated: preliminary plans $80,000; 

working drawings and construction $2,560,000 at ENR 4877. 
 
CEQA 
The University certifies that the project was in compliance with the requirements of 
CEQA.  
 
Project Schedule 
The project schedule is as follows: 
Project was completed in 2/4/93 
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3. Scope Description – CSU, San Bernardino – Library Addition/Site Development 
This project was within scope.  The project provided an 85,749 ASF addition to the Pfau 
library building and redevelopment of the site adjacent to the existing facility as Phase I of the 
Library Expansion and Renovation project.  The project included space for the campus 
computer center, audio/visual facilities, 192 self-instructional computer stations, and expanded 
library functions. 
 
Funding and Cost Verification 
This project was within cost.   
 
$22,882,000  project costs previously allocated: preliminary plans $348,000; 

working drawings $460,000; and construction $17,842,000 at ENR 
4877; and equipment $4,232,000. 

 
CEQA 
The University certifies that the project was in compliance with the requirements of 
CEQA.  
 
Project Schedule 
The project schedule is as follows: 
Project was completed 5/25/94.  Equipment monies reverted 6/30/98 
 
 
4. Scope Description – San Francisco SU – Classroom/Faculty Office Building 
This project was within scope.  The 125,600 asf building provided 4,047 FTE lecture, 31 FTE 
laboratory and 220 single-station faculty offices.  The project allowed for the vacation and 
demolition of a portion of the Humanities building with 2,630 FTE and 100 faculty office 
capacity.   
 
Funding and Cost Verification 
This project was within cost. 
 
 $28,302,000 project costs previously allocated: preliminary plans $411,000; 

working drawings $577,000; and construction $24,757,000 at ENR 
4877 and equipment $2,557,000. 

 
CEQA 
The University certifies that the project was in compliance with the requirements of 
CEQA.  
 
Project Schedule 
The project schedule is as follows: 
Project was completed 11/17/94.  Equipment monies reverted 6/30/98. 
 
 
5. Scope Description – CSU, Northridge – Engineering Addition Asbestos Abatement, Reno. 
Phase I 
This project was within scope.  Project constructed an addition to the existing Engineering 
building of 53,700 asf, including graduate research space (27,600 asf), 40 faculty offices, 
miscellaneous shops (3,600 asf). The additional offices reduced campus deficit in office space. 
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Funding and Cost Verification 
This project was within cost. 
 
 $13,299,000 project costs previously allocated: preliminary plans $257,000; 

working drawings $323,000; and construction $12,719,000 at ENR 
4999.  

 
CEQA 
The University certifies that the project was in compliance with the requirements of 
CEQA.  
 
Project Schedule 
The project schedule is as follows: 
Project was completed 10/7/94. 
 
6. Scope Description – CSU, Long Beach – Music Complex 
This project was within scope.  This project seismically upgraded the Music Complex 
 
Funding and Cost Verification 
This project was within cost. 
 
 $2,730,000 project costs previously allocated: construction $2,730,000 at ENR 

4999.  
 
CEQA 
The University certifies that the project was in compliance with the requirements of 
CEQA.  
 
Project Schedule 
The project schedule is as follows: 
Project was completed 12/8/93. 
 
7. Scope Description – CSU, Long Beach – Renovate Applied Arts & Sciences and Addition 
This project was within scope.  This project provided major renovation for the School of 
Applied Arts and Sciences.  A total of 209,500 asf (304,300 gsf) will be renovated.  
Reconfiguration of space will add 443 FTE lecture, 8 FTE laboratory, 14 single-station faculty 
offices and 22 self-instruction computer stations. 
 
Funding and Cost Verification 
This project was within cost. 
 
 $22,264,000 project costs previously allocated:  preliminary plans and working 

drawings $897,000; construction $18,758,000 at ENR 4999 and 
equipment $2,609,000.  

 
CEQA 
The University certifies that the project was in compliance with the requirements of 
CEQA.  
 
Project Schedule 
The project schedule is as follows: 
Project was completed 2/27/95.  Equipment monies reverted 6/30/99. 
 
Staff Recommendation:  Approve project closeout. 
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CONSENT ITEM 

 
CONSENT ITEM – 10 

 
CALIFORNIA STATE UNIVERSITY (6610) 
Various Projects Per Staff Analysis 
 
 
a.  Approve project closeout 
 
 
APPROVED. 
Vote:  3-0 
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CONSENT ITEM 

 
STAFF ANALYSIS – 10 

California State University 
Various Projects Per Staff Analysis 

 
Action Requested 
Approve project closeout. 
 
 
1. Scope Description – CSU, Bakersfield – Music Building Addition 
This project was within scope.  This project consisted of an addition to the performing arts 
building to provide 440 fte lecture, 12 fte laboratory, 6 faculty offices, and music rehearsal and 
practice rooms. 
 
Funding and Cost Verification 
This project was within cost.   
 
 $2,549,000 project costs previously allocated: preliminary plans $62,000; 

working drawings and construction $2,222,000 at ENR 4999 and 
equipment $265,000.  

 
CEQA 
The University certifies that the project was in compliance with the requirements of 
CEQA.  
 
Project Schedule 
The project schedule is as follows: 
Project was completed in 11/13/94.  Equipment monies reverted 6/30/98. 
 
 
 
 
2. Scope Description – CSU, Fullerton – Library Building Addition 
This project was within scope.  This project adds approximately 130,698 asf in the 
approximately 187,000 gsf current library. 
 
Funding and Cost Verification 
This project was within cost.   
  
 $29,913,000 project costs previously allocated: preliminary plans $476,000; 

working drawings $750,000; construction $25,098,000 at ENR 5153 
and equipment $3,589,000.  

  
CEQA 
The University certifies that the project was in compliance with the requirements of 
CEQA.  
 
Project Schedule 
The project schedule is as follows: 
Project was completed in 1/22/97.  Equipment monies reverted 6/30/00. 
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3. Scope Description – CSU, Long Beach – Physical Education Building Addition 
This project was within scope.  This project provided a 5,000 seat gymnasium with ancilliary 
facilities in a 58,000 asf building to meet needs of the university.  Campus had a 1,980 seat 
gymnasium. 
 
Funding and Cost Verification 
This project was within cost.   
 
 $9,969,000 project costs previously allocated: preliminary plans $199,000; 

working drawings and construction $9,370,000 at ENR 4877 and 
equipment $400,000. 

 
CEQA 
The University certifies that the project was in compliance with the requirements of 
CEQA.  
 
Project Schedule 
The project schedule is as follows: 
Project was completed 1/10/92.  Equipment monies reverted 6/30/98. 
 
 
 
 
4. Scope Description – San Diego SU – Library Addition 
This project was within scope.  Project eliminates library deficit on campus by building 
138,800 asf (199,300 gsf) of space and renovating 20,300 asf (26,300 gsf) of existing library 
space. 
 
Funding and Cost Verification 
This project was within cost. 
 
 $33,461,000 project costs previously allocated: preliminary plans $538,000; 

working drawings $688,000; construction $26,703,000 at ENR 5153 
and equipment $5,532,000. 

 
CEQA 
The University certifies that the project was in compliance with the requirements of 
CEQA.  
 
Project Schedule 
The project schedule is as follows: 
Project was completed 9/13/96.  Equipment monies reverted 6/30/00. 
 
 
 
 
5. Scope Description – CPSU, San Luis Obispo – Performing Arts Center 
This project was within scope.  Project provided a 62,950 asf (95,000 gsf) performing arts 
center to support instructional programs in drama, speech, music and dance, including a 1,200 
seat main hall, rehearsal space, dressing rooms, lobby and support space. 



36 
September 10, 2004, Meeting Agenda Minutes 

 
 
Funding and Cost Verification 
This project was within cost. 
 
 $16,650,000 project costs previously allocated: preliminary plans $270,000; donor 

funded working drawings $349,000; construction $14,034,000 at 
ENR 4999 and equipment $1,997,000. 

 
CEQA 
The University certifies that the project was in compliance with the requirements of 
CEQA.  
 
Project Schedule 
The project schedule is as follows: 
Project was completed 10/1/96.  Equipment monies reverted 6/30/99. 
 
 
 
 
6. Scope Description – CSU, San Bernardino – Health, PE, Classroom & Faculty Office 
Complex 
This project was within scope.  Project constructed a 94,600 asf addition to the physical 
education building, including a 5,000 seat gymnasium and related instructional support space 
for physical education, nursing and military science.  Project included renovation of the existing 
building and construction of outdoor physical education facilities. 
 
Funding and Cost Verification 
This project was within cost. 
 
 $25,245,000 project costs previously allocated: preliminary plans $390000; 

working drawings $485,000; construction $22,011,000 at ENR 4999 
and equipment $2,359,000. 

 
 
CEQA 
The University certifies that the project was in compliance with the requirements of CEQA.  
 
Project Schedule 
The project schedule is as follows: 
(need project schedule) 
 
 
Staff Recommendation:  Approve project closeout. 
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CONSENT ITEM 

 
CONSENT ITEM – 11 

 
CALIFORNIA STATE UNIVERSITY (6610) 
Various Projects Per Staff Analysis 
 
 
a.  Approve project closeout 
 
 
APPROVED. 
Vote:  3-0 
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CONSENT ITEM 

 
STAFF ANALYSIS – 11 

California State University 
Various Projects Per Staff Analysis 

 
Action Requested 
Approve project closeout. 
 
1. Scope Description – CSU, Bakersfield – Old Library Remodel 
This project was within scope.  Upon completion of new Walter Stiern Library this project 
remodeled old library to provide 33,536 asf for 61 faculty offices, 800 FTE lecture classrooms, 
41 FTE teacher education labs, academic administration offices, and student services offices. 
 
Funding and Cost Verification 
This project was within cost.   
 
 $5,120,000 project costs previously allocated: preliminary plans and working 

drawings $220,000; construction $4,072,000 at ENR 5153 and 
equipment $828,000.  

 
CEQA 
The University certifies that the project was in compliance with the requirements of 
CEQA.  
 
Project Schedule 
The project schedule is as follows: 
Project was completed in 11/07/95.  Equipment monies reverted 6/30/99. 
 
 
 
2. Scope Description – CSU, Dominguez Hills – Initial Building Renovation, Phase I 
This project was within scope.  This project renovated 22,282 asf/28,960 gsf in Initial 
Buildings #10, 11 and 12 (mall level only).  These buildings housed functions that were 
relocated to the new University Student Union upon its completion in 1991/92.  This vacated 
space was then renovated to provide capacity for 419 FTE lecture classrooms, 86 faculty office, 
and administrative space and support area for the School of Education and other instructional 
programs. 
Funding and Cost Verification 
This project was within cost.   
 
 $2,737,000 project costs previously allocated: preliminary plans and working 

drawings $113,000 construction and equipment $2,624,000 at ENR 
5153. 

CEQA 
The University certifies that the project was in compliance with the requirements of 
CEQA.  
 
Project Schedule 
The project schedule is as follows: 
Project was completed in 11/14/95.  Equipment monies reverted 6/30/98. 
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3. Scope Description – CSU, Northridge – Physical Education Additional/Renovation 
This project was within scope.  Project provided 62,275 asf of additional indoor physical 
education space required for a student enrollment of 21,400 FTE.  Included was an auxiliary 
gymnasium with specialized activity spaces, graduate research laboratories, plus related 
administrative space. 
 
Funding and Cost Verification 
This project was within cost.   
 
 $12,683,000 project costs previously allocated: preliminary plans $266,000; 

working drawings $295,000; and construction $12,122,000 at ENR 
5153. 

 
CEQA 
The University certifies that the project was in compliance with the requirements of CEQA.  
 
Project Schedule 
The project schedule is as follows: 
Project was completed 10/21/96 
 
 
 
4. Scope Description – CSU, Sacramento – Student Service Center Remodel/Expansion 
This project was within scope.  The remodeling portion of this project involved reconfiguring 
the first, second and third floors and upgrading the HVAC in order to accommodate additional 
Student Affairs staff and functions.  The expansion provided 6,913 asf (10,547 gsf) for 
Admissions and Records, interdisciplinary lecture, 32 self-instructional computer labs and 
learning skills tutorial rooms for a net increase of 278 FTE lecture. 
 
Funding and Cost Verification 
This project was within cost. 
 
 $4,759,000 project costs previously allocated: preliminary plans and working 

drawings $261,000; construction $3,993,000 at ENR 5153 and 
equipment $505,000. 

 
CEQA 
The University certifies that the project was in compliance with the requirements of 
CEQA.  
 
Project Schedule 
The project schedule is as follows: 
Project was completed 6/10/96.  Equipment monies reverted 6/30/00. 
 
 
Staff Recommendation:  Approve project closeout. 
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CONSENT ITEM 

 
CONSENT ITEM – 12 

 
CALIFORNIA STATE UNIVERSITY (6610) 
Various Projects Per Staff Analysis 
 
 
a.  Approve project closeout 
 
 
APPROVED. 
Vote:  3-0 
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CONSENT ITEM 

 
STAFF ANALYSIS – 12 

California State University 
Various Projects Per Staff Analysis 

 
Action Requested 
Approve project closeout. 
 
1. Scope Description – CSU, Long Beach – Seismic Safety Action Plan – McIntosh Hall 
This project was within scope.  Project provided seismic strengthening of McIntosh Hall. 
 
Funding and Cost Verification 
This project was within cost.   
 
 $1,266,000 project costs previously allocated: construction $1,266,000 at ENR 5595.  
 
CEQA 
The University certifies that the project was in compliance with the requirements of CEQA.  
 
Project Schedule 
The project schedule is as follows: 
Project was completed in 06/07/91 
 
 
2. Scope Description –  CSU, Los Angeles - Seismic Safety Action Plan – Administration 
Building 
This project was within scope.  Project provided seismic strengthening of the Administration 
Building. 
 
Funding and Cost Verification 
This project was within cost.   
 
 $3,550,000 project costs previously allocated: construction $ 3,550,000 at ENR 

5595. 
 
CEQA 
The University certifies that the project was in compliance with the requirements of CEQA.  
 
Project Schedule 
The project schedule is as follows: 
Project was completed in 9/8/98. 
 
 
3. Scope Description –  CSU, San Bernardino - Seismic Safety Action Plan – Pfau Library 
This project was within scope.  Project provided seismic strengthening of Pfau Library 
 
Funding and Cost Verification 
This project was within cost.   
 
 $5,820,000 project costs previously allocated: construction $5,820,000 at ENR 5595. 
 



42 
September 10, 2004, Meeting Agenda Minutes 

 
CEQA 
The University certifies that the project was in compliance with the requirements of CEQA.  
 
Project Schedule 
The project schedule is as follows: 
Project was completed 11/9/98. 
 
 
 
 
4. Scope Description –  CSU, San Bernardino - Seismic Safety Action Plan – Physical 
Education 
This project was within scope.  Project seismically strengthened the Physical Education 
building. 
 
Funding and Cost Verification 
This project was within cost. 
 
 $599,000 project costs previously allocated: construction $599,000 at ENR 

5595.  
 
CEQA 
The University certifies that the project was in compliance with the requirements of 
CEQA.  
 
Project Schedule 
The project schedule is as follows: 
Project was completed 10/15/96. 
 
 
 
 
5. Scope Description – CSU, Fullerton - Seismic Safety Action Plan - Library 
This project was within scope.  Project seismically strengthened the Library by strengthening 
shear walls and concrete columns as well as strengthening connections at the top and bottom of 
the precast panels surrounding the exterior of the building above the second level. 
 
 
 
Funding and Cost Verification 
This project was within cost. 
 
 $5,913,000 project costs previously allocated: construction $5,913,000 at ENR 

5595.  
 
CEQA 
The University certifies that the project was in compliance with the requirements of 
CEQA.  
 
Project Schedule 
The project schedule is as follows: 
Project was completed 4/07/98. 
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6. Scope Description – Humboldt SU –  Seismic Safety Action Plan – Siemens Hall 
This project was within scope.  Project structurally strengthened Siemens Hall.  The retrofit 
addressed the buildings weakness to lateral forces by an exterior frame. 
 
Funding and Cost Verification 
This project was within cost 
 
 $816,000 project costs previously allocated: working drawings and construction 

$816,000 at ENR 5595.  
 
CEQA 
The University certifies that the project was in compliance with the requirements of 
CEQA.  
 
Project Schedule 
The project schedule is as follows: 
Project was completed 11/04/96. 
 
 
 
 
7. Scope Description –  Humboldt SU - Seismic Safety Action Plan – Griffith Hall 
This project was within scope.  Project structurally strengthened Griffith Hall. 
 
Funding and Cost Verification 
This project was within cost 
 
 $705,000 project costs previously allocated: working drawings and construction 

$705,000 at ENR 5595.  
 
CEQA 
The University certifies that the project was in compliance with the requirements of 
CEQA.  
 
 
 
Project Schedule 
The project schedule is as follows: 
Project was completed 11/04/96. 
 
 
 
 
8. Scope Description – Humboldt SU – Seismic Safety Action Plan – East Gym 
This project was within scope.  Project structurally strengthened the East Gym.  
 
Funding and Cost Verification 
This project was within cost. 
 
 $553,000 project costs previously allocated: working drawings and construction 

$553,000 at ENR 5595.  
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CEQA 
The University certifies that the project was in compliance with the requirements of 
CEQA.  
 
Project Schedule 
The project schedule is as follows: 
Project was completed 8/25/97. 
 
 
 
9. Scope Description – CSU, Los Angeles – Seismic Safety Action Plan – Simpson Tower 
This project was within scope.  Project structurally strengthened the Floyd R. Simpson Tower.  
 
Funding and Cost Verification 
This project was within cost 
 
 $3,840,000 project costs previously allocated: working drawings and construction 

$3,840,000 at ENR 5595.  
 
CEQA 
The University certifies that the project was in compliance with the requirements of 
CEQA.  
 
Project Schedule 
The project schedule is as follows: 
Project was completed 9/8/98. 
 
 
 
10. Scope Description – CSPU, Pomona – Environmental Design 
This project was within scope.  Project seismically strengthened the Environmental Design 
Building. Retrofit addressed the buildings seismic deficiencies in collecting lateral loads and 
transferring them to the walls of the towers. 
 
 
Funding and Cost Verification 
This project was within cost 
 
 $1,078,000 project costs previously allocated: working drawings and construction 

$1,078,000 at ENR 5595.  
 
CEQA 
The University certifies that the project was in compliance with the requirements of 
CEQA.  
 
Project Schedule 
The project schedule is as follows: 
Project was completed 3/20/98. 
 
 
11. Scope Description – San Jose SU – Seismic Safety Action Plan – Morris Daily Auditorium 
This project was within scope.  Project corrected existing structural code deficiencies 
identified by the CSU Seismic Review Board. 



45 
September 10, 2004, Meeting Agenda Minutes 

 
Funding and Cost Verification 
This project was within cost 
 
 $941,000 project costs previously allocated: working drawings and construction 

$941,000 at ENR 5595.  
 
CEQA 
The University certifies that the project was in compliance with the requirements of 
CEQA.  
 
Project Schedule 
The project schedule is as follows: 
Project was completed 1/28/97. 
 
 
 
 
12. Scope Description – CSU, Fresno – Renovate/Upgrade High Voltage Distribution System 
This project was within scope.  Project upgraded and renovated the entire high voltage 
electrical system.  Scope of the project included the replacement and upgrading of the electrical 
potheads, oil fused switches, manholes, high voltage link disconnecting units to isolate the 
12KV, relay testing, pot testing, and the entire lighting circuit. 
 
 
 
Funding and Cost Verification 
This project was within cost. 
 
 $1,626,000 project costs previously allocated: preliminary plans $52,000; 

working drawings and construction $1,574,000 at ENR 5595.  
 
CEQA 
The University certifies that the project was in compliance with the requirements of 
CEQA.  
 
Project Schedule 
The project schedule is as follows: 
Project was completed 6/11/97. 
 
 
 
 
13. Scope Description – CSU, Hayward – Science Building Renovation 
This project was within scope.  Project renovated 94,000 asf to correct health and safety 
hazards, provide handicapped accessibility, correct heating and ventilation system deficiencies 
and upgrade plumbing and electrical systems.  Teaching labs were refurbished to correct 
instructional deficiencies. 
 
Funding and Cost Verification 
This project was within cost 
 
 $11,557,000 project costs previously allocated: preliminary plans, working 

drawings and construction $11,557,000 at ENR 5595.  
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CEQA 
The University certifies that the project was in compliance with the requirements of 
CEQA.  
 
Project Schedule 
The project schedule is as follows: 
Project was completed 7/22/99 
 
 
 
 
14. Scope Description – Humboldt SU – Science Building Lab Renovation 
This project was within scope.  Project renovated 1,510 asf of chemistry laboratory space and 
support space to permit instruction in biotechnology and corrected HVAC deficiencies in 8,515 
asf of existing building. 
 
Funding and Cost Verification 
This project was within cost 
 
 $2,891,000 project costs previously allocated: preliminary plans working 

drawings$155,000 and construction $2,649,000 at ENR 5153 and 
equipment of 87,000.  

 
 
CEQA 
The University certifies that the project was in compliance with the requirements of 
CEQA.  
 
Project Schedule 
The project schedule is as follows: 
Project was completed 1/25/95.  Equipment monies reverted 6/30/00. 
 
 
 
 
15. Scope Description – CSU, Los Angeles – Thermal Energy Storage, Upgrade Electrical 
This project was within scope.  Project provided thermal energy storage in phase 1 and 
upgraded the unsafe and failing electrical utility system in phase II. 
 
Funding and Cost Verification 
This project was within cost 
 
 $11,643,000 project costs previously allocated: preliminary plans working 

drawings $695,000 and construction $5,190, 000 at ENR 5153 and 
construction of $5,758,000 at ENR 5595.  

 
CEQA 
The University certifies that the project was in compliance with the requirements of 
CEQA.  
 
Project Schedule 
The project schedule is as follows: 
Project was completed 1/16/98. 
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16. Scope Description – CSU, Los Angeles – Renovate/Upgrade Sewerline/Water Distribution 
This project was within scope.  This project upgraded the main sewage trunks, which are in 
excess of 35 years old.  Project also addressed metering stations for the system. 
 
Funding and Cost Verification 
This project was within cost 
 
 $1,994,000 project costs previously allocated: preliminary plans $87,000, 

working drawings and construction $1,907, 000 at ENR 5595.  
 
CEQA 
The University certifies that the project was in compliance with the requirements of 
CEQA.  
 
Project Schedule 
The project schedule is as follows: 
Project was completed 1/16/98. 
 
 
17. Scope Description – CSU, Northridge – Central Plant and Utilities Infrastructure 
This project was within scope.  Project improved the distribution of campus utilities.  Phase I 
upgraded the central boiler and chiller plan and provided hot and chilled water distribution.  It 
also addressed potable water distribution, electrical and communication conduit infrastructure. 
 
Funding and Cost Verification 
This project was within cost 
 
 $24,577,000 project costs previously allocated: preliminary plans and working 

drawings $1,428,000 and construction $23,149, 000 at ENR 5595.  
 
CEQA 
The University certifies that the project was in compliance with the requirements of 
CEQA.  
 
Project Schedule 
The project schedule is as follows: 
Project was completed 6/23/98. 
 
 
18. Scope Description – CSU, San Bernardino – Visual Arts 
This project was within scope.  Project provided 58,510 asf building for the Visual Arts 
programs, which included 405 lecture FTEs, 155 FTEs in teaching laboratories, and 25 faculty 
offices. 
 
Funding and Cost Verification 
This project was within cost 
 
 $16,902,000 project costs previously allocated: preliminary plans $251,000; 

working drawings $325,000; construction $13,658, 000 at ENR 5153 
and equipment $2,668,000. 

 
CEQA 
The University certifies that the project was in compliance with the requirements of 
CEQA.  
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Project Schedule 
The project schedule is as follows: 
Project was completed 4/08/96.  Equipment monies reverted 6/30/00. 
 
 
 
19. Scope Description – CSU, San Bernardino – Renovate/Upgrade Chiller/Central Plant 
This project was within scope.  Project provided for the installation of a new 1,000 ton 
centrifugal chiller in the Central Plant facility.  Installation of a centrifugal chiller increased 
efficiency, reduced energy and operating costs. 
 
 
Funding and Cost Verification 
This project was within cost 
 
 $967,000 project costs previously allocated: preliminary plans $23,000; 

working drawings and construction $944,000 at ENR 5595.  
 
CEQA 
The University certifies that the project was in compliance with the requirements of 
CEQA.  
 
Project Schedule 
The project schedule is as follows: 
Project was completed 06/24/97. 
 
 
 
20. Scope Description – San Francisco SU – Corporation Yard 
This project was within scope.  Project provided an addition and expansion to the existing 
Corporation Yard. 
 
Funding and Cost Verification 
This project was within cost 
 
 $6,812,000 project costs previously allocated: preliminary plans and working 

drawings $329,000; construction $6,483,000 at ENR 5595.  
 
CEQA 
The University certifies that the project was in compliance with the requirements of 
CEQA.  
 
Project Schedule 
The project schedule is as follows: 
Project was completed 5/22/98. 
 
 
21. Scope Description – San Francisco SU – Central Plant/Utility Infrastructure 
This project was within scope.  Project expanded campus utility systems including a new 
central heating plant, conversion of underground 4.16 KV electrical distribution systems to 12 
KV system, installed a new communication loop system, additional water piping for adequate 
water flow and a new sanitary sewer line. 
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Funding and Cost Verification 
This project was within cost 
 
 $21,037,000 project costs previously allocated: preliminary plans and working 

drawings $967,000; construction $20,070,000 at ENR 5595.  
 
 
CEQA 
The University certifies that the project was in compliance with the requirements of 
CEQA.  
 
Project Schedule 
The project schedule is as follows: 
Project was completed 5/18/98. 
 
 
22. Scope Description – San Francisco SU – Seismic Safety Action Plan – Administration 
Building 
This project was within scope.  Project seismically strengthened the Administration building 
that had suffered earthquake damage in 1989.  Project upgraded the structural system. 
 
Funding and Cost Verification 
This project was within cost 
 
 $11,137,000 project costs previously allocated: preliminary plans and working 

drawings $519,000; and construction $10,618,000 at ENR 5595.  
 
CEQA 
The University certifies that the project was in compliance with the requirements of 
CEQA.  
 
Project Schedule 
The project schedule is as follows: 
Project was completed 3/21/98. 
 
 
23. Scope Description – San Francisco SU – Burk Education Bldg, Remodel and Addition 
This project was within scope.  Project remodeled Education Building and added 36,461 asf.  
Project added 317 fte lecture, 12 fte lab and 29 faculty offices. 
 
Funding and Cost Verification 
This project was within cost 
 $17,372,000 project costs previously allocated: preliminary plans $297,000; 

working drawings $443,000; construction $15,439,000 at ENR 5153 
and equipment $1,193,000.  

 
CEQA 
The University certifies that the project was in compliance with the requirements of 
CEQA.  
 
Project Schedule 
The project schedule is as follows: 
Project was completed 12/27/96.  Equipment monies reverted 6/30/00. 
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24. Scope Description – CPSU, San Luis Obispo – Poultry Science Unit 
This project was within scope.  This project will provide a new 33,950 asf poultry instructional 
unit to replace existing obsolete facilities. 
 
Funding and Cost Verification 
This project was within cost 
 
 $3,114,000 project costs previously allocated: preliminary plans $82,000; 

working drawings and construction $2,855,000 at ENR 4999 and 
equipment $177,000.  

 
CEQA 
The University certifies that the project was in compliance with the requirements of 
CEQA.  
 
Project Schedule 
The project schedule is as follows: 
Project was completed 7/31/95.  Equipment monies reverted 6/30/00. 
 
 
 
 
25. Scope Description – CPSU, San Luis Obispo – Dairy Science II 
This project was within scope.  Project provided a state-of-the-art dairy processing facility.  
The 18,800 asf facility included areas for processing milk, quality control, cheese processing, 
ice cream processing, storage, product development, and administration. 
 
Funding and Cost Verification 
This project was within cost 
 
 $7,907,000 project costs previously allocated: preliminary plans $167,000; 

working drawings and construction $6,908,000 at ENR 4999 and 
equipment $832,000.  

 
CEQA 
The University certifies that the project was in compliance with the requirements of 
CEQA.  
 
Project Schedule 
The project schedule is as follows: 
Project was completed 12/5/95. 
 
 
 
 
26. Scope Description – CPSU, San Luis Obispo – Upgrade HV Electrical 
This project was within scope.  Project provided a 12KV distribution system replacing the 30-
50 year old 4160KV system.  New transformers along protective equipment increased capacity 
to serve future buildings. 
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Funding and Cost Verification 
This project was within cost 
 
 $6,684,000 project costs previously allocated: preliminary plans and working 

drawings $365,000 and construction $6,319,000 at ENR 5595.  
 
CEQA 
The University certifies that the project was in compliance with the requirements of 
CEQA.  
 
Project Schedule 
The project schedule is as follows: 
Project was completed 12/8/98. 
 
 
 
27. Scope Description – CPSU, San Luis Obispo – Upgrade Utilities, Heat and Water 
Distribution 
This project was within scope.  Project converted the campus heating system from a medium 
pressure steam/condensate system to a low pressure hot water system by replacing all 
underground lines in a common burial system. In addition the project provided a second primary 
distribution water source for the campus.  The common burial system will house the HV 
electrical, water, heating, and communication/signal distribution systems. 
 
Funding and Cost Verification 
This project was within cost 
 
 $19,835,000 project costs previously allocated: preliminary plans and working 

drawings $1,185,000; and construction $18,650,000 at ENR 5595. 
 
CEQA 
The University certifies that the project was in compliance with the requirements of 
CEQA.  
 
Project Schedule 
The project schedule is as follows: 
Project was completed 12/9/98. 
 
 
Staff Recommendation:  Approve project closeout. 
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CONSENT ITEM 

 
CONSENT ITEM – 13 

 
CALIFORNIA STATE UNIVERSITY (6610) 
Various Projects Per Staff Analysis 
 
 
a.  Approve project closeout 
 
 
APPROVED. 
Vote:  3-0 
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CONSENT ITEM 

 
STAFF ANALYSIS – 13 

California State University  
Various Projects Per Staff Analysis 

 
Action Requested 
Approve project closeout. 
 
1. Scope Description – CSU, Fresno – East Engineering Addition 
This project was within scope.  This Engineering project had an asf of 35,27 and gsf of 
51,217 and provided 621 lecture FTE, 28 laboratory FTE, 25 faculty offices and 164 self-
instructional computer laboratory stations. 
 
Funding and Cost Verification 
This project was within cost.   
 
 $11,117,000 project costs allocated: preliminary plans $163,000; working 

drawings $246,000; and construction $7,410,000 at ENR 4665, and 
equipment $3,298,000.  

 
CEQA 
The University certifies that the project was in compliance with the requirements of 
CEQA.  
 
Project Schedule 
The project schedule is as follows: 
Project was completed 1/27/92. Equipment monies reverted 6/30/95. 
 
 
 
2. Scope Description – CPSU, San Luis Obispo – Dairy Science I, Instructional Center 
This project was within scope.  This project constructed a 127,245 asf instructional facility 
including a replacement barn of 9,660 asf and a 117,585 asf milking parlor and dairy support 
space. 
 
Funding and Cost Verification 
This project was within cost.   
 
 $4,529,000 project costs allocated: preliminary plans $98,000 working drawings 

$150,000; and construction $4,120,000 at ENR 4665; and equipment 
$161,000.  

 
CEQA 
The University certifies that the project was in compliance with the requirements of 
CEQA.  
 
Project Schedule 
The project schedule is as follows: 
Project was completed 6/4/92.  Equipment monies reverted 6/30/96. 
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3. Scope Description – CSU, Sacramento – Classroom/Faculty Office/Laboratory Bldg. 
This project was within scope.  Project provided a 45,255 asf building with space for 513 FTE 
in lecture, physical education related teaching laboratories, physical education activity 
laboratories, faculty and department offices, and instructional computer lab stations.  
 
Funding and Cost Verification 
This project was within cost.   
 
 $8,772,000 project costs allocated: preliminary plans $176,000 working drawings 

$212,000; and construction $8,384,000 at ENR 4665  
 
CEQA 
The University certifies that the project was in compliance with the requirements of 
CEQA.  
 
Project Schedule 
The project schedule is as follows: 
Project was completed 11/19/91 
 
 
 
4. Scope Description –  CSU, Chico – O’Connell Technology Center 
This project was within scope.  Project constructs 48,483 asf, (61,724 gsf) for engineering 
and computer science.  
 
Funding and Cost Verification 
This project was within cost.   
 
 $13,772,000 project costs allocated: preliminary plans $185,000 working drawings 

$287,000; and construction $9,041,000 at ENR 4665 and equipment 
$4,259,000. 

 
CEQA 
The University certifies that the project was in compliance with the requirements of 
CEQA.  
 
Project Schedule 
The project schedule is as follows: 
Project was completed 7/20/92.  Equipment monies reverted 6/30/96. 
 
 
5. Scope Description – Humboldt SU – Founders Hall Rehabilitation 
This project was within scope.  Project rehabilitates and modernizes major instructional 
facility on campus.  Extensive upgrading of mechanical, electrical and computer facilities was 
done to this 66,153 gsf (31,297 asf) building. 
 
 
Funding and Cost Verification 
This project was within cost.   
 
 $8,301,000 project costs allocated: preliminary plans $199,000 working drawings 

and construction $8,102,000 at ENR 4665. 
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CEQA 
The University certifies that the project was in compliance with the requirements of 
CEQA.  
 
Project Schedule 
The project schedule is as follows: 
Project was completed 3/22/91. 
 
 
 
6. Scope Description – San Diego SU – North SD Campus – Initial Facility 
This project was within scope.  Project will provide facilities to house the center’s library and 
audio-visual services, administrative and student services, computer and faculty offices.  
Building is 146,000 gsf and 95,150 asf. 
 
Funding and Cost Verification 
This project was within cost.   
 
 $19,151,000 project costs allocated: preliminary plans and working drawings 

$869,000; and construction $18,282,000 at ENR 4665 
 
CEQA 
The University certifies that the project was in compliance with the requirements of 
CEQA.  
 
Project Schedule 
The project schedule is as follows: 
Project was completed. 
 
 
 
7. Scope Description – CSU, Fresno – University Farm Laboratory 
This project was within scope.  Project was an expansion and modernization of swine, horse, 
beef, enology and other farm facilities, including the perimeter fencing of the farm. 
 
Funding and Cost Verification 
This project was within cost.   
 
 $8,877,000 project costs allocated: preliminary plans $133,000; working 

drawings $250,000; construction $7,077,000 at ENR 4665 and 
equipment $1,417,000 

 
 
 
CEQA 
The University certifies that the project was in compliance with the requirements of 
CEQA.  
 
Project Schedule 
The project schedule is as follows: 
Project was completed 11/3/95.  Equipment monies reverted 6/30/95. 
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8. Scope Description – CSPU, Pomona – Laboratory Facility 
This project was within scope.  Project provided a 3,640 asf laboratory facility to house small 
laboratory animals in a safe environment.  Project included space for animal care rooms, related 
support space and administrative space.  
 
Funding and Cost Verification 
This project was within cost.   
 
 $1,953,000 project costs allocated: working drawings and construction 

$1,953,000 at ENR 4828  
 
CEQA 
The University certifies that the project was in compliance with the requirements of 
CEQA.  
 
Project Schedule 
The project schedule is as follows: 
Project was completed 10/10/93 
 
 
 
 
9. Scope Description – CSU, Northridge – Business Adm/Economics and Education Bldg. 
This project was within scope.  Project provided facilities to house School of Business 
Administration/Economics and Education. This capacity space relieves projected campus space 
deficiencies in both programs.   
 
Funding and Cost Verification 
This project was within cost.   
 
 $30,053,000 project costs allocated: preliminary plans $496,000; working 

drawings $819,000; construction $25,909,000 at ENR 4828 and 
equipment $2,829,000  

 
CEQA 
The University certifies that the project was in compliance with the requirements of 
CEQA.  
 
 
 
Project Schedule 
The project schedule is as follows: 
Project was completed 8/25/94.  Equipment monies reverted 6/30/98. 
 
 
 
 
10. Scope Description – CSPU, Pomona – Classroom/Laboratory/Administration, Phase I 
This project was within scope.  Project houses information resource, technology and 
administration functions of the university.  Provides ten teaching lecture rooms, self-instructional 
laboratories in computing and information processing and instructional television support 
services. 
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Funding and Cost Verification 
This project was within cost.   
 
 $25,120,000 project costs allocated: preliminary plans $440,000; working 

drawings $695,000; construction $23,985,000 at ENR 4665.  
 
CEQA 
The University certifies that the project was in compliance with the requirements of 
CEQA.  
 
Project Schedule 
The project schedule is as follows: 
Project was completed 10/21/92 
 
 
11. Scope Description – CSU, Fullerton – Science Addition/Renovation, Phase I 
This project was within scope.  Project added 60,000 asf to existing Science building. The  
additional space was for house laboratory programs for biology, chemistry, physics and 
mathematics. 
 
Funding and Cost Verification 
This project was within cost.   
 
 $22,818,000 project costs allocated: preliminary plans $387,000; working 

drawings and construction $22,431,000 at ENR 4665.  
 
CEQA 
The University certifies that the project was in compliance with the requirements of 
CEQA.  
 
Project Schedule 
The project schedule is as follows: 
Project was completed 7/20/93 
 
 
12. Scope Description – CSU, Fullerton – Classroom/Student & Academic Support/Faculty 
Office Bldg. 
This project was within scope.  Project constructed a 54,500 asf addition and renovated 
22,300 asf of administrative space in Langsdorf Hall. 
 
Funding and Cost Verification 
This project was within cost.   
 
 $14,884,000 project costs allocated: preliminary plans $307,000; working 

drawings $365,000; construction $12,903,000 at ENR 4665 and 
equipment $1,309,000.  

 
CEQA 
The University certifies that the project was in compliance with the requirements of 
CEQA.  
 
Project Schedule 
The project schedule is as follows: 
Project was completed 4/27/94.  Equipment monies reverted 6/30/98. 
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13. Scope Description – CSU, San Bernardino – School of Business/Information Sciences 
Building 
This project was within scope.   Project provides classrooms for Business, Computer Science 
and Mathematics, faculty offices and self-instructional computer labs. 
 
Funding and Cost Verification 
This project was within cost.   
 
 $24,247,000 project costs allocated: preliminary plans $379,000; working 

drawings and construction $19,662,000 at ENR 4828 and equipment 
$4,206,000.  

 
CEQA 
The University certifies that the project was in compliance with the requirements of 
CEQA.  
 
Project Schedule 
The project schedule is as follows: 
Project was completed 6/21/93.  Equipment monies reverted 6/30/96. 
 
 
14. Scope Description – San Francisco SU – Remodel and Addition, Arts and Industry 
This project was within scope.   Project renovated 51,412 asf of the existing Arts and Industry 
building and constructed 46,209 asf of new space adjacent to the building.  Project provides 
additional needed space for arts, design and industry, and film and broadcast communication 
arts. 
 
 
This project was within cost.   
 
 $15,724,000 project costs allocated: preliminary plans $391,000; working 

drawings $386,000; and construction $14,947,000 at ENR 4665.  
 
CEQA 
The University certifies that the project was in compliance with the requirements of 
CEQA.  
 
Project Schedule 
The project schedule is as follows: 
Project was completed 1/11/94 
 
 
15. Scope Description – CSU, Bakersfield – Walter Stiern Library 
This project was within scope.  This project provided the first phase of the permanent library 
buildings, consisting of 108,050 asf and 153,400 gsf. 
 
Funding and Cost Verification 
This project was within cost.   
 
 $22,389,000 project costs allocated: preliminary plans $336,000; working 

drawings $445,000; and construction $18,615,000 at ENR 4877 and 
equipment $2,993,000.  
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CEQA 
The University certifies that the project was in compliance with the requirements of 
CEQA.  
 
Project Schedule 
The project schedule is as follows: 
Project was completed 12/16/92.  Equipment monies reverted 6/30/98. 
 
 
16. Scope Description – CSU, Fresno – Education Building 
This project was within scope.  Project constructed a 76,806 asf facility providing 1,200 FTE 
lecture, 132 FTE laboratory for the School of Education, 86 faculty office spaces, and 142 self-
instruction computer stations. 
 
Funding and Cost Verification 
This project was within cost.   
 
 $22,168,000 project costs allocated: preliminary plans $324,000; working 

drawings $439,000; and construction $17,477,000 at ENR 4877 and 
equipment $3,928,000.  

 
 
CEQA 
The University certifies that the project was in compliance with the requirements of 
CEQA.  
 
Project Schedule 
The project schedule is as follows: 
Project was completed 1/25/95.  Equipment monies reverted 6/30/98. 
 
 
17. Scope Description – CSU, Long Beach – Dance Facility/Auditorium 
This project was within scope.  This 62,802 asf building provided 545 FTE lecture, 105 FTE 
laboratory, and 23 faculty offices.  Secondary impacts of the dance facility made available 
needed Theater Arts and Physical Education space. This project also included a  38,000 asf 
building providing a 1,200 seat auditorium and associated support space. 
 
Funding and Cost Verification 
This project was within cost.   
 
 $26,972,000 project costs allocated: preliminary plans $331,000; working 

drawings $423,000; and construction $26,218,000 at ENR 4828.  
 
CEQA 
The University certifies that the project was in compliance with the requirements of 
CEQA.  
 
Project Schedule 
The project schedule is as follows: 
Project was completed 11/1/93. 
 
Staff Recommendation:  Approve project closeout. 
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CONSENT ITEM 

 
CONSENT ITEM – 14 

 
CALIFORNIA STATE UNIVERSITY (6610) 
Various Projects Per Staff Analysis 
 
 
a.  Approve project closeout 
 
 
APPROVED. 
Vote:  3-0 
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CONSENT ITEM 

 
STAFF ANALYSIS – 14 

California State University 
Various Projects Per Staff Analysis 

 
Action Requested 
Approve project closeout. 
 
1. Scope Description – CSU, Long Beach - Engineering/Computer Science, Math Lab and 
Faculty Offices 
This project was within scope.  This project provided approximately 66,138 asf of laboratory, 
lecture, office and support space, providing lecture capacity for 336 full-time equivalent 
students, engineering and computer science laboratory capacity of 383 full-time equivalent 
students and mathematics laboratory computer science for 95 full-time equivalent students. 
 
Funding and Cost Verification 
This project was within cost.   
 
 $15,279,000 project costs previously allocated: preliminary plans $480,000; 

working drawings and construction $11,782,000 at ENR 4440 and 
equipment $3,017,000.  

 
CEQA 
The University certifies that the project was in compliance with the requirements of 
CEQA.  
 
Project Schedule 
The project schedule is as follows: 
Project was completed in 08/03/90.  Equipment monies reverted 6/30/92. 
 
2. Scope Description – CPSU, SLO – Agriculture Science Building 
This project was within scope.  This project provided lecture capacity for 122 fte 
students, laboratory capacity for 203 fte students in Agriculture Science and 50 faculty 
offices.  The building contained 46,028 gsf and 28,230 asf. 
 
Funding and Cost Verification 
This project was within cost.   
 
 $7,378,000 project costs previously allocated: preliminary plans and working 

drawings $360,000; construction 6,128,000 at ENR 4440; and 
equipment $890,000.  

 
CEQA 
The University certifies that the project was in compliance with the requirements of 
CEQA.  
 
Project Schedule 
The project schedule is as follows: 
Project was completed in 6/27/88.  Equipment monies reverted 6/30/92. 
 
Staff Recommendation:  Approve project closeout. 
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CONSENT ITEM 

 
CONSENT ITEM – 15 

 
CALIFORNIA COMMUNITY COLLEGES (6870) 
CONTRA COSTA COMMUNITY COLLEGE DISTRICT  
SAN RAMON VALLEY CENTER, CONTRA COSTA COUNTY  
Site Development & Phase 1 Buildings 
 
 
Authority:  Chapter 157/03, Item 6870-301-6028 (14)  
 
 
a.  Approve augmentation $3,088,000 

(13.9 percent of construction) 
 
 
APPROVED. 
Vote:  3-0 
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CONSENT ITEM 

 
STAFF ANALYSIS – 15 

Contra Costa Community College District 
San Ramon Valley Center, Contra Costa County 

Site Development & Phase 1 Buildings 
 

Action Requested 
This action will provide for augmentation for the construction phase of this project. 
 
Scope Description 
This project is within scope.  This project constructs the site development and the first phase 
of permanent facilities totaling 44,435 assignable square feet (asf), with the following spaces:  
9,697 asf lecture; 21,918 asf laboratory; 4,980 asf office, 4,000 asf library/learning resource; 
1,960 asf AV/TV; 1,435 asf physical education; and 445 asf other space. 
 
Funding and Project Cost Verification 
This project is not within cost.  The lowest responsible and responsive bidder, after 
exercising the deductive alternate submitted a bid of $23,434,000, $3,338,000 over budget. The 
district requests a state augmentation of $3,088,000 and agrees to cover the difference of 
$250,000 with local funds.  Due to the current bid climate, escalating construction material costs 
and stringent value engineering and constructability reviews prior to bidding, the district does 
not expect to achieve a more favorable construction cost outcome by rebidding this project. 
 

$29,755,000 total estimated project costs 
 

$26,417,000 total authorized project costs 
 

$1,808,000 project costs previously allocated:  preliminary plans $723,000; working drawings 
$1,085,000 
 

$24,609,000 project costs to be allocated: construction $22,208,000  ($20,096,000 contracts, 
$1,005,000 contingency and $1,107,000 tests and inspections, architectural 
oversight during construction, and construction management) at CCI 4019; 
equipment $2,401,000 at EPI 2564 
 

$3,088,000 project costs to be augmented: construction $3,088,000 ($3,088,000 contracts) 
 

$250,000 local funds to be augmented: construction $250,000 ($250,000 contracts) 
 
CEQA 
A notice of determination was filed with the State Clearinghouse on July 5, 2001 and the waiting 
period expired on August 4, 2001. 
 
Due Diligence 
Community college districts are local entities and the State does not have title to their real 
property, hence districts acknowledge that they have full responsibility for clearing due diligence 
issues for general obligation bond projects. 
 
Project Schedule 
The project schedule is as follows: 
Complete construction: August 2007 
 
Staff Recommendation:  Approve augmentation. 
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CONSENT ITEM 

 
CONSENT ITEM – 16 

 
CALIFORNIA COMMUNITY COLLEGES (6870) 
WEST HILLS COMMUNITY COLLEGE DISTRICT  
KINGS COUNTY CENTER, KERN COUNTY  
Phase 2B Classrooms/Laboratories 
 
 
Authority:  Chapter 157/03, Item 6870-301-6028 (87)  
 
 
a.  Approve augmentation      $1,632,000 

(19.9 percent of construction) 
 
 
APPROVED. 
Vote:  3-0 
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CONSENT ITEM 

 
STAFF ANALYSIS – 16 

West Hills Community College District 
West Hills College at Lemoore, Kings County 

Phase 2B Classrooms/Laboratories 
 
Action Requested 
This action will provide for augmentation for the construction phase of this project. 
 
Scope Description 
This project is within scope.  This project constructs three buildings consisting of 25,150 
assignable square feet (asf), including 1,378 asf classrooms, 18,976 asf laboratories and 4,796 
asf maintenance/storage. 
 
Funding and Project Cost Verification 
This project is not within cost.  This project was originally bid earlier this spring and the 
lowest responsible and responsive bidder was $2,824,000 over the construction contract 
appropriation.  After value engineering this project and rebidding, the lowest responsible and 
responsive bidder is $2,127,000 over budget. The district requests a state augmentation of 
$1,632,000 and agrees to provide the difference of $495,000 with local funds.  The bidding 
climate for construction trades is currently impacted in Central California with high demands and 
shortages of qualified construction personnel and materials. 
 

$12,527,000 total estimated project costs 
 

$10,400,000 total authorized project costs 
 

$670,000 
 
 

$9,730,000 

local funds previously allocated:  preliminary plans $298,000; working drawings 
$372,000 
 
project costs to be allocated: construction $8,201,000  ($7,425,000 contracts, 
$371,000 contingency and $405,000 tests and inspections, architectural 
oversight during construction, and construction management) at CCI 4019; 
equipment $1,529,000 at EPI 2564 
 

$1,632,000 project costs to be augmented: construction $1,632,000 ($1,632,000 contracts) 
 

$495,000 local funds to be augmented: construction $495,000 ($495,000 contracts) 
  

CEQA 
A notice of determination was filed with the State Clearinghouse on July 15, 1999 and the 
waiting period expired on August 14, 1999. 
 
Due Diligence 
Community college districts are local entities and the State does not have title to their real 
property, hence districts acknowledge that they have full responsibility for clearing due diligence 
issues for general obligation bond projects. 
 
Project Schedule 
The project schedule is as follows: 
Complete construction: October 2005 
 
Staff Recommendation:  Approve augmentation. 
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ACTION ITEM 

 
ACTION ITEM – 17 

 
DEPARTMENT OF GENERAL SERVICES (1760) 
DEPARTMENT OF PARKS AND RECREATION (3790) 
PRAIRIE CITY STATE VEHICULAR RECREATION AREA, YOST ACQUISITION 
DPR Parcel Number A46001, DGS Parcel Number 10228, 
 
 
Authority: Chapter 106/01, Item 3790-301-0263 (5) 
  Chapter 379/02, Item 3790-301-0263 (3) 

Chapter 379/02, Item 3790-301-0263 (5) 
Chapter 157/03, Item 3790-301-0263 (3) 

 
 
a.  Authorize acquisition 
 
 
APPROVED. 
Vote:  3-0 
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ACTION ITEM 

 
STAFF ANALYSIS ITEM – 17 

Department of General Services 
Department of Parks and Recreation 

Prairie City State Vehicular Recreation Area, Yost Acquisition 
 

Action Requested 
The requested action will authorize acquisition consistent with the staff analysis. 
 
Scope Description 
This project is within scope.  The proposed acquisition is approximately 211 acres of land, 
known as the Yost property and located adjacent to the existing Prairie City State Vehicular 
Recreation Area in the vicinity of Prairie City and White Rock Roads in Sacramento County.   
 
DPR wishes to acquire the 211+/- acres because of the unique opportunities the property 
represents: 
 

• Acquisition of the Yost property will provide buffer land for the Prairie City SVRA and will 
assist DPR in assuring the long-term viability and operation of this park as a regional 
and statewide recreational facility.  The owner intends to sell the property, if not to the 
state, then to a private developer, and incompatible development could devastate the 
existing Park putting its existence at risk and/or severely curtail current use.   

 
• Acquisition of the Yost property will provide additional frontage along White Rock Road 

for access to the existing Prairie City State Vehicular Recreation Area.  Although a 
portion of the state’s property fronts to White Rock Road, vernal pools prevent access.  
The state’s purchase of the Yost property will eliminate an easement across private 
property used to provide public access to the park.  

 
• The Yost property is an in holding surrounded on three sides in part by the existing 800-

acre Prairie City State Vehicular Recreation Area and the public access easement, 
making the purchase a logical addition to the park. 

 
Funding and Cost Verification 
This project is within cost.  Chapter 379/02, Item 3790-301-0263(3) will provide approximately 
$1.9 million of toward the cost of the acquisition in concert with Chapter 106/01, Item 3790-301-
0263(5), Chapter 379/02, Item 3790-301-0263(5), and Chapter 157/03, Item 3790-301-0263(3) 
for Opportunity Purchase projects:  Sufficient funds remain within the appropriations listed to 
fund this acquisition. 
 
$2,938,000 total estimated project costs 

 
$24,000 project costs previously allocated:  Environmental review and relocation 

entitlement report. 
 

$2,914,000 project costs to be allocated:  $2,720,000 acquisition costs, $176,000 relocation 
costs, $12,000 title and escrow costs, and approximately $6,000 overhead. 
 

 
CEQA 
A Notice of Exemption was filed with the State Clearinghouse on January 23, 2004, and the 
waiting period expired on February 27, 2004. 
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Project Schedule 
The project schedule is as follows: 
The anticipated close of escrow is September, 2004. 
 
Condition of Property 
Department of General Services (DGS), Environmental Services Section (ESS) staff conducted 
a site visit to the Yost Prairie City property on February 6, 2004.  Environmental areas of 
concern were noted in the condition of property statement by ESS during this visit.  A Condition 
of Property Statement for site selection was approved by the Public Works Board (PWB) on 
March 12, 2004 and the following activities were to be completed prior to the PWB acquisition 
approval review. 
 
An Environmental Site Assessment (ESA) (Phase I) report and a Modified Site Investigation of 
soil sampling (Phase II) would be completed to determine potential liability of the State.  The 
Phase I/II report would recommend possible action that the State may pursue with the property 
owner prior to acquisition, limiting the potential liability and/or costs in acquiring the property.  
The Phase I/II would address: 
  
1. Two underground tanks, emptied approximately 20 years ago, filled with sand and    

mounded partially above-ground, and abandoned were to be removed and the appropriate 
permit obtained.  (These tanks were abandoned prior to County requirements for clean 
closure review.) A limited soil sampling around the tank a (Phase II) would address possible 
cost of remediation of soil, if required. 

  
2. Areas containing scrap metal, abandoned automobiles/equipment and recreational vehicles 

would be removed from the property prior to the State’s acquisition.  (The Phase I/II would 
address possible costs of removal if the property owner does not believe he can complete 
this cleanup prior to State acquisition.) 

  
3. Teichert Quarry Mining Lease and Operations would be reviewed in the Phase I/II for 

potential liability issues due to hazardous materials used on site.  Records of operations 
would also be reviewed. 

  
The Final Phase I Environmental Site Assessment and Modified Phase II Site Investigation for 
the Yost Prairie City Property was approved by ESS staff on May 4, 2004.  ESS staff noted the 
PSA was professionally prepared to standards defined in the American Society of Testing and 
Materials (ASTM), supporting the findings and conclusions of the report, which were based on 
records review, user-provided information, on-site reconnaissance, and interviews. 
  
1. The underground tanks were removed and disposed of through a contract between Mr. Yost 

and GHH Engineering, Inc.  The final report was prepared and submitted to Mr. Yost on July 
2004. ESS staff notes the report was professionally prepared in accordance with County 
application standards.  The underground tanks were removed in accordance. The County of 
Sacramento issued a "no further action" approval letter for the underground storage tank(s) 
removal on August 11, 2004. 

 
2. The PSA found no evidence of recognized environmental conditions (REC) with the 

property, with the exception of several areas on the Yost property scattered with oily debris, 
batteries, small quantities of household hazardous materials and used tires.  Other locations 
have scattered solid waste, including vehicles, old drums, and scrap metal. These materials 
are not likely contaminations sources and are not considered hazardous. However, they 
must be disposed of in accordance with State of California regulations.  The property owner 
has begun removing scrap metal and other debris and has agreed under the purchase 
agreement that by close of escrow the property will be free of these wastes. 
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3. Teichert’s operations and records were reviewed and no evidence was found that would 

suggest operations have significantly impacted site soils. 
 
In addition the Phase I Environmental Site Assessment and Modified Phase II Site Investigation 
found no evidence of activities conducted on the Yost property that could lead to significant 
groundwater contamination.  The VOCs and other chemicals that are present in groundwater 
under the Yost property can, with a high degree of confidence, be attributed to the Aerojet 
General Corporation (Aerojet) facility located to the northwest of the property.  Groundwater 
contamination from this facility is well documented and extends well beyond the Yost property.  
Aerojet is in the process of remediating the groundwater under various consent decrees and 
other orders from regulatory agencies. 
 
Other: 

• The State Public Works Board approved this project for site selection on March 12, 
2004. 

• Two existing leasehold interests will be assigned to the State.  Both revenue-generating 
leases are compatible with buffer land and will continue through their respective terms. 

• The first lease is for mining operations on a portion of the property, generating royalties 
of approximately $200,000 to $250,000 annually and expiring June 2007 with one five-
year option to extend.   

• The second lease is a cellular tower site encumbering approximately 0.2 acres 
generating approximately $700 per month adjusted upward five percent annually and 
expiring June 2007 with four consecutive five year options to extend.  The seller will 
assign both leases to the state to run out their respective leasehold terms. 

• The purchase price shall not exceed estimated fair market value as determined by a 
DGS approved appraisal.  DPR is not aware of any lawsuits pending concerning the 
property.  The Property Acquisition Agreement will require delivery of title to the property 
free and clear of any mortgages or liens and personal property stored on site. 

• There is no implied dedication applicable to this property. 
• The property is improved with five small buildings offering little or no contributory value 

other then potential storage or on-site office space.  
• Relocation assistance benefits will be paid from the existing acquisition appropriations, 

estimated to total $176,000 for two households, both of which are married couples 
consisting of the sellers Mr. and Mrs. Yost and their grounds keeper. 

• Due to the activities associated with active mining operations, park visitors will not be 
allowed access to the subject property until all mining activities have ceased and the pit 
is properly reclaimed and prepared for public access.  The Yost property is fully fenced, 
all driveways are gated, and the lessee has indemnified the lessor against loss caused 
by the lessee’s operation.   

• The state will require the grantor to remove all debris, personal property, and two 
abandoned diesel fuel tanks that now occupy the property.  The seller will provide a 
letter of clearance from the county after the two fuel tanks are disposed of.  

• As buffer land, the property will not be accessible by the general public and will require 
only minimal patrol and resource protection.  Therefore, this project will not require in 
additional support funding.  

• Approximately one-third of the property is encumbered by a 1977 agreement granting 
the County of Sacramento a first right of refusal in the event the property owner receives 
an offer to purchase.  The County Board of Supervisors (County) at its August 3, 2004 
meeting voted not to exercise its first right of refusal.   

• Although the County has decided not to exercise their right to purchase the subject 
property, the County’s right of first refusal will remain on the title until the County 
quitclaims this right to the State.   
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Staff Recommendation:  Authorize acquisition contingent upon DPR providing the Board 

with a copy of the County of Sacramento's duly authorized 
quitclaim of its first right of refusal or upon obtaining removal of 
the County’s first right of refusal from title through other means 
that are acceptable to the Board’s staff no later than March 10, 
2005.   Board authorization for this acquisition will expire on 
March 10, 2005 if this contingency has not been satisfied.  
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ACTION ITEM 

 
ACTION ITEM – 18 

 
DEPARTMENT OF GENERAL SERVICES (1760) 
DEPARTMENT OF PARKS AND RECREATION (3790) 
MORRO BAY STATE PARK, POWELL III 
SAN LUIS OBISPO COUNTY 
DPR Parcel Number 7757-01, DGS Parcel Number 10251 
 
 
Authority: Public Resources Codes 5005, 37021, 37023, 37025 
 
 
a.  Authorize acquisition of real property through the acceptance of a no cost acquisition 
 
 
APPROVED. 
Vote:  3-0 
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ACTION ITEM 

 
STAFF ANALYSIS ITEM – 18 

Department of General Services 
Department of Parks and Recreation 

Morro Bay State Park, Powell III  
 
Action Requested 
The requested action will authorize acquisition of real property through acceptance of a 
no cost acquisition. 
 
Scope Description 
This project is within scope.  The request will authorize acquisition of 10.32+/- acres of vacant 
land for public, wildlife habitat, watershed restoration, and open space purposes.  This 
acquisition will serve as an addition to the Morro Bay State Park and will provide a valuable trail 
and habitat linkage between Morro Bay State Park and Montana De Oro State Park.   
  
CEQA 
A Notice of Exemption was filed with the State Clearinghouse on July 22, 2004, and the waiting 
period expired on August 26, 2004. 
 
Project Schedule 
The project schedule is as follows: 
The anticipated close of escrow is October 2004. 
 
Condition of Property 
Department of General Services (DGS), Environmental Services Section (ESS) staff conducted 
a site visit to the subject property on May 18, 2004.  The Department of Parks and Recreation 
acquisition consists of approximately 10 acres located off of South Bay Boulevard and Pismo 
Avenue in Los Osos, San Luis Obispo County, California.  The property is currently 
undeveloped and covered with native and non-native scrub vegetation.  A prehistoric Native 
American shell midden is also located on the property.  
 
A Phase I Environmental Site Assessment (ESA) report prepared by Phase One Inc., in 
September 2003 was reviewed by ESS staff and found to be in accordance with American 
Society for Testing and Materials (ASTM) standards.  No recognized environmental conditions 
were identified in the ESA report.  No potential problems with hazardous materials, e.g., ground 
and/or vegetation staining was observed during the ESS site visit and the property is compatible 
with the proposed future use. 
 
 
Other 
• DPR is not aware of any lawsuits pending concerning the property.  The Property 

Acquisition Agreement requires the delivery of title to the property free and clear of any 
mortgages or liens. 

• There is no implied dedication applicable to this property 
• The property is vacant and unimproved.  There is no relocation assistance involved with this 

project. 
• The Department has indicated that an endowment will provide for minimal ongoing 

maintenance and support of this acquisition.    
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• The proposed acquisition will be at no cost to the State with the exception of staff overhead 

in the preparation of documents and due diligence.  This acquisition constitutes a dual 
escrow whereby the current owner will sell the property to the Trust for Public Land (TPL) for 
$765,000 via an option agreement and then TPL will immediately convey the property to the 
State at no cost.  The State is not a party to, and is not taking title to the property subject to, 
any terms and/or conditions as contained in any donation agreements, proposals, contracts, 
option agreements, or any similar agreements entered into by TPL in connection with TPL’s 
purchase of the property with the exception of Grant Agreement No. WC-3077 DT and 
Subgrant Agreement No. SG-3004 DT entered into with WCB.  Grant Agreement No. WC-
3077 DT will contribute $165,000 toward TPL’s acquisition which include WCB funds made 
available from Proposition 50 (Water Security, Clean Drinking Water, Coastal and Beach 
Protection Act of 2002).  Subgrant Agreement No. SG-3004 DT will provide $600,000 of 
federal funds via Section 6 2001 Recovery Land Acquisition Grant Agreement No. E-6-RL-4 
between the U.S. Fish and Wildlife Service and WCB.  Grant funds are extended to TPL 
with conditions.  The WCB Grant and Subgrant require that acquisition of property will be for 
plant and wildlife habitat preservation, restoration and management, wildlife-oriented 
education and research, and for compatible public uses.  Remedy, in the event of default, is 
reimbursement of participating grant funding or transfer of Control and Possession to the 
State of California, Department of Fish and Game.  The Section 6 Federal Grant similarly 
restricts property uses to wildlife, habitat, and cultural resource protection and preservation.  
Remedies for use inconsistent with the federal grant purposes include conversion of use or 
substitution by other properties of at least equal market value and reasonably equivalent 
usefulness and location.   

• TPL’s purchase price will not exceed the estimated fair market value as determined by a 
Department of General Services approved appraisal. 

• The acquisition agreement does not include standard indemnification language.  However, 
based on environmental reviews and historical uses of the property, the risk associated with 
accepting this no cost acquisition is relatively low and is justified by the value of this property 
as a trail and habitat linkage between the Morro Bay State Park and the Montana de Oro 
State Park.   

 
 
Staff Recommendation:  Authorize acquisition of real property through the acceptance of 

a no cost acquisition based on the apparent minimal risk 
associated with the lack of standard indemnification language 
as outweighed by the value of this property as an important trail 
and habitat linkage. 
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ACTION ITEM 

 
ACTION ITEM – 19 

 
DEPARTMENT OF GENERAL SERVICES (1760) 
DEPARTMENT OF PARKS AND RECREATION (3790) 
HUMBOLDT REDWOODS STATE PARK, STOCKEL-VONAH 
HUMBOLDT COUNTY 
DPR Parcel Nos. A47701, DGS Parcel Number 10247 
 
 
Authority: Public Resources Codes 5005, 37021, 37023, 37025 
 
 
a.  Authorize acquisition of real property through the acceptance of a no cost acquisition 
 
 
APPROVED. 
Vote:  3-0 
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ACTION ITEM 

 
STAFF ANALYSIS ITEM – 19 

Department of General Services 
Department of Parks and Recreation 

Humboldt Redwoods State Park – Stockel-Vonah 
 
 

Action requested 
The requested action will authorize the acquisition of real property through the 
acceptance of a no cost acquisition. 
 
Scope Description 
This project is within scope.  This request will authorize Department of Parks and Recreation 
(DPR) to accept a donation of a portion of a parcel, approximately 112 acres in size, as an 
addition to Humboldt Redwoods State Park.  The Stockel-Vonah parcel is entirely surrounded 
by existing parkland. 
 
CEQA 
A Notice of Exemption was filed with the State Clearinghouse on August 3, 2004, and the 
waiting period expired on September 7, 2004. 
 
Project Schedule 
The project schedule is as follows: 
The anticipated close of escrow is September 2004. 
 
Condition of Property 
The Department of General Services (DGS), Environmental Services Section (ESS) staff 
conducted a condition of property survey of the Stockel-Vonah parcel near the community of 
Meyers Flat in Humboldt County on May 5, 2004.  This approximately 110-acre parcel is 
situated on the south side of the south fork of the Eel River.  The north and northwest edges of 
the parcel consist of a narrow riparian corridor at the very edge of the river.  The remainder of 
the property is moderately-sloping second growth redwood/fir forest.  Nearly the entire parcel 
has been subjected to past logging; however, the parcel contains nearly full coverage of second 
growth forest land.  Access to and within the parcel is limited to a few logging and skid trails.  An 
at-grade river crossing has been used from adjacent private land for some access. 
  
The property has no existing structures or constructed improvements; the property is 
surrounded by very similar second growth redwood forest, the river, and other public land.  
Except for limited logging roads, the property is in a natural condition.  ESS staff find that a 
Preliminary Site Assessment Phase I is not required for acquisition of the Stockel-Vonah parcel 
because there is no history of industrial or other developed uses on or directly adjacent to the 
land. 
 
Other: 
• The owner Save-the-Redwoods-League will donate the property with the condition that DPR 

and Save-the-Redwoods League enter into a use restriction agreement.  The recorded 
agreement will require the State to use the property for State Park purposes only until and 
unless the property is declared surplus to the State's needs or the State Public Works Board 
recommends that a transfer to another state agency is necessary for a higher and better 
public purpose.  In either event, the property can be removed from the terms of the use 
agreement upon payment of 100% of the market value of the property at that time, excluding 
the value of any State improvements. 
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• The property is vacant and unimproved.  There is no relocation assistance involved with this 

project.   
• DPR is not aware of any lawsuits pending concerning the property.  The Property 

Acquisition Agreement will require delivery of title to the property free and clear of any 
mortgages or liens. 

• As an in holding property within the Humboldt Redwoods State Park, the Department has 
certified that this acquisition will not result in future operational costs for the Department.    

• The Property Acquisition Agreement does not include standard indemnification language.  
However, based on the natural condition of this property and environmental surveys, the risk 
associated with accepting this no cost acquisition is relatively low and is justified by the 
value of this property as an important addition to Humboldt Redwoods State Park.   

 
 
Staff Recommendation:  Authorize the acquisition of real property through acceptance of 

a no cost acquisition because the benefits of acquiring this 
property are outweighed by the use restrictions and the lack of 
standard indemnification language. 
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OTHER BUSINESS 

 
OTHER ITEM – 20 

 
Department of General Services informational report on the public engagement process relating 
to the Central Plant and West End Complex Projects. 
 
 
PRESENTED AT MEETING. 
 
 
 
 

REPORTABLES 
 
 
PRESENTED AT MEETING. 
 
 
 

Respectfully Submitted 
By: 
 
 
 
_____________________________ 
KAREN FINN 
Administrative Secretary 


